

Topics

- Bugzilla status: [VIATRA](#)
- TODOs from last week
 - Wiki update
 - https://docs.google.com/spreadsheets/d/1jSsi1I2bE7B3MWomHY6w3nd_FhKaUCvfG2asMGxdVmo/edit?usp=sharing
 - Talk about Csaba and Ákos about the future of Viewers/wiki page
 - Talk about the future of local search
 - End user documentation should be maintained at course materials
 - Website update
 - https://docs.google.com/document/d/1U6eJRO8w8UreR6t_3474J3E6_EJ-u1pW2CanchY1PR8/edit?usp=sharing
 - <https://eclipse.org/eclipse.org-common/themes/solstice/docs/>
 - Xtext integration (and Yakindu issue)
 - EVM Adapters
- Examples repository usage
- Release planning

Minutes

- Wiki update
 - See table for list of pages and needed changes
 - Review needed for migrated pages
 - Update if needed for CEP and DSE parts
- Website update
 - Looking for candidate to pimp out starting page
 - Minor issues already taken care of (thanks Zoli!)
- Xtext integration
 - Got a proposed patch from Xtext team
 - Under evaluation
 - Probably we will use resampling at given points in the lifecycle
 - Planned for 1.3 timeframe
- EVM adapters
 - Internal review done, merged into master
 - Should not affect any basic users of EVM or VIATRA transformations
 - Except batch transformation initialization
- Wizard for creating VIATRA transformations
 - Please review if you have some time (by trying it)
- Usage of examples repository
 - Tests depend on examples, but tests may be better located near code
- Release planning

- <https://projects.eclipse.org/projects/modeling.viatra/releases/1.2.0/plan>
- Only bugs should be fixed after M2 in RC
- IP log is incorrect at the moment
 - We can't send it for review until they are fixed
 - This will probably delay the release by a few weeks until we get all the paperwork done