

Your results

Draft Schedule

We are planning on a different process for the future, with the following changes: A consistent release schedule
Two releases per year: Spring and Fall
Making the survey tool open most of the year.

The Spring release is intended to be less data-intensive, with a shorter vetting period because of the December release. Rather than having the Survey tool unavailable except during the Main Submission and Vetting periods, it would be available during the Vetting period. Submission: translators are asked to flesh out missing data, and check for consistency.
Vetting: translators are asked to review all changed or conflicted values, and reach consensus.

Draft Schedule

We are planning on a different process for the future, with the following changes: A consistent release schedule
Two releases per year: Spring and Fall
Making the survey tool open most of the year.

Q2-Q3 Phase
Apr Submission
May Submission
Jun Vetting
Jul Resolution
Aug Production 15 Final candidate tagged
Sep Production 15 Release
30 Survey Tool updated
Q4-Q1 Phase
Oct Submission
Nov Submission
Dec Vetting
Jan Resolution
Feb Production 15 Final candidate tagged
Mar Production 15 Release
30 Survey Tool updated

The Spring release is intended to be less data-intensive, with a shorter vetting period because of the December release. Rather than having the Survey tool unavailable except during the Main Submission and Vetting periods, it would be available during the Vetting period. Submission: translators are asked to flesh out missing data, and check for consistency.
Vetting: translators are asked to review all changed or conflicted values, and reach consensus.

Changes: table cant be copied from site.