

Progress ● Refining tools & technologies ● Extracting fine details and tasks from user stories/requirements ● Selecting work for and beginning work on Sprint 0	Risks ● Scope creep - discovering more features we might want as we learn more about people living with dementia, have to limit our goal for now to MVP to ensure we can produce something that is usable by the end of our time on this project
Plans ● Working on Sprint 0 ● Meeting with Lifespan - discuss how we can help them and how they can help us	Needs ● Nothing at this meeting in particular, however our next meeting (10/7) we will be doing our mid-sprint review of what we have completed so far as well as any additional questions, ideas, or need for clarification we encounter working on these tasks in the upcoming weeks