

Timeline	Milestone	Necessities by this time
March 1st, 2026	Completion of Pre-production	Completion of a Series Bible.
April 30th, 2026		Completion of all main character designs.
October 31st, 2026		Completion of all episode scripts.
December 1st, 2026		Completion of all storyboards.
March 31st, 2027		Completion of an asset library.
April 30th, 2027	Completion of Production (Including Voice Acting, Music, and Basic Animation)	Completion of Episodes 1 through 5.
September 30th, 2027		Completion of Episodes 6 through 10.
February 29th, 2028		Completion of Episodes 11 through 15.
July 31st, 2028		Completion of Episodes 16 through 20.
December 31st, 2028		Completion of Episodes 21 through 25.
May 31st, 2029		Completion of Episodes 26 through 30.
October 31st, 2029		Completion of Episodes 31 through 35.
August 31st, 2029		Completion of Episodes 36 through 40.
January 31st, 2030		Completion of Episodes 41 through 45.
April 30th, 2030	Completion of Post Production	Completion of all edits, including final production polish (animation layers, music, et cetera) and quality control.
June 25th, 2030	Set Episode 1 for a scheduled YouTube premiere	Release Episode 1

	on the Wednesday of July 3rd, 2030.	
July 3rd, 2030	Premiere Episode 1	