

Meeting Information

FIWARE Lab Nodes Meeting

Date/Time of the Meeting:	2017-06-27 - 15:00 PM CET
Inviting person:	Alfonso Pietropaolo
Purpose of the meeting:	Technical/Sustainability meeting for lab management issues and sprint planning/closing activities.
Phone details (if PhC):	FIWARE Lab nodes Please join my meeting from your computer, tablet or smartphone. https://global.gotomeeting.com/join/995110253 You can also dial in using your phone. Germany: +49 692 5736 7210 Access Code: 995-110-253 First GoToMeeting? Try a test session: http://help.citrix.com/getready

Attendees

Please write your name in the table below if you are attending the meeting.

	Node	Attendees Name	Company
1	Brittany	Cristian Cmeciu	Orange
2	Budapest		
3	Crete	Spyros Argyropoulos	TUC
4	Genoa	Giorgio Robino	CNIT/UNIGE
5	Hannover		
6	Lannion	Cristian Cmeciu	Pole I&R
7	Mexico		
8	PiraeusU		
9	Poznan		
10	Sao Paulo	Lucas de Souza / Fábio H. Cabrini	USP
11	SophiaAntipolis		
12	Spain	José Ignacio Carretero	FF
13	SpainTenerife		
15	Vicenza	Mauro Pecetti	Engineering
16	Volos		

17	Wroclaw		
18	Zurich	Seán Murphy	ZHAW
	FIWARE Lab team	Attendees Name	Company
#	FIWARE LAB TEAM	Alfonso Pietropaolo	ENG
#	FIWARE LAB TEAM		
#	FIWARE LAB TEAM		
#	FIWARE LAB TEAM		
	Other Attendees (Business or Project Role)	Attendees Name	Company
#			
#			
#			
#			
#			

#			
#			

Minutes of meeting

1. Node status

	Node	Status	Updated on
1	Budapest	Budapest2 and 3 are green on sanity check Budapest3 is operating on the top of Liberty with limited resources at the moment. We also helped Brittany node to configure their Liberty environment (Glance component).	17/01/2017
		Budapest2 is green on sanity check.	13/12/2016
		Budapest2 is green on sanity check. The site is also shown on infographic. We are waiting for user reply for HELP-7686.	24/11/2016
		Budapest2 is green on sanity check. But it does not seem on the infographic.	08/11/2016
		Budapest2 is green on sanity check.	25/10/2016

		Budapest2 is green on sanity check. We are correcting the deliverable right now, it will be finished today. Commercial site is corrected according to the comments.	18/10/2016
		Budapest2 is green on sanity check.	11/10/2016
		Budapest2 is green on sanity check. Commercial offer is available.	04/10/2016
		Budapest2 is green on sanity check There are some configuration issues with Budapest3 we have to solve before finalizing the federation.	27/09/2016
		Budapest2 is fully operational, sanity is green. Budapest3 info for sanity will be sent this afternoon after our meeting. There were problems with our storage node, and because of it there were some delays. Commercial node in progress (liberty). Budapest2 sanity history is not shown on the infographics - mail sent.	20/09/2016
		Failed on Sanity Check	19/07/2016

		Node is fully operational. Federation of the new env. Is on going. Node is fully operational. Some issues were experienced with the sanity check of Swift component. However, the service seems working correctly. The issue is under investigation. New OpenStack instance is planned to be federated this week.	12/07/2016
			21/06/2016
		Node is fully operational.	07/06/2016
		Node is fully operational.	31/05/2016
		Node is fully operational.	24/05/2016
		Node is fully operational.	17/05/2016
		Node is fully operational.	10/05/2016
		Failed on Sanity Check (SOLVED) Some API not reachable, but the user's VMs are working.	26/04/2016
		Node is fully operational. Issues with Swift were reported last Friday. The problem has been solved. However, we are now	

		analyzing the logs to figure out what was its root cause.	19/04/2016
		Node is fully operational.	12/04/2016
		Node is fully operational.	05/04/2016
		Node is fully operational.	22/03/2016
		Node is fully operational. About the Jira ticket: we migrated the 5 VMs (Fractals) from PiraeusN.	08/03/2016
		Node is fully operational. We have 1-2 errors on the Sanity Check. The errors are the 'phoneHome' error, that was earlier in the XiFi federation. About the 2 Jira tickets: - 5850: we wait for the answer of the user - 5972: the migration of the instances is finish, and we work on the migration of the volumes.	01/03/2016
		We have some issue on our Node: - 2 blades are unreachable (SOLVED) - the controller has high load, because the Contextbroker, we restarted it (SOLVED) - in neutron log we found some keystone	23/02/2016

		authorization failed (SOLVED) Node is fully operational. Node is fully operational. Object storage performance issue was reported by one of our users that is under investigation. Node is fully operational. Support keys have been uploaded and the related ticket has already been closed. Node is fully operational. Some minor issues were reported after the unscheduled maintenance, all of them have been processed and solved. A potential security leak was reported by our audit system: mongodb ports on some VMs were open for the entire Internet, breaking the internal security policy of our institute. We asked the users to limit the IP range from which these ports can be accessed, until then we blocked the access on these ports. Node is fully operational. We had some problem with our cooling system in the new year. After that, we lost one blade node, but now everything works well.	16/02/2016 02/02/2016 18/01/2016 12/01/2016 21/12/2015
--	--	--	---

		Node is fully operational. Everything is green - all the 29/29 tests passed successfully. Preparation of Kilo environment is still ongoing. New FLUA tickets are handled in short notice. Installation of ceilometer has been done. No issue was reported in the last week. (21/12/2015) Performance issue experienced two weeks ago has been solved by restarting neutron node. Migration: • Migration of MyFarm's VMs from Berlin2 is DONE. Issue was reported on Blueprint instantiation: • https://jira.fiware.org/browse/CLD-869 CLOSED • https://jira.fiware.org/browse/CLD-930 ○ CLOSED - SOLVED ○ Some components can be deployed via Blueprint and some of them is not. Strange error... ○ The ticket was CLOSED, and was reported that the issue was solved. However, we still get the same exception!!!	
--	--	---	--

		It affects the closing of FLUA-1844: https://jira.fiware.org/browse/FLUA-1844	
2	Crete	Node is fully operational. All workitems scheduled for the current sprint closed. Node is fully operational. Two tickets created (Node maintenance, users support) for Sprint 6.3.2. Node is fully operational. Tickets for Sprint 6.3.1. closed. Node is fully operational. Tickets for Sprint 6.2.3. closed. Two tickets created (Node maintenance, users support) for Sprint 6.2.3. Node is fully operational. Two tickets created (Node maintenance, users support) for Sprint 6.2.2 Migration to Kilo completed. Node is fully operational.	27/06/2017 16/05/2017 02/05/2017 28/03/2017 07/03/2017 14/02/2017 21/06/2016 07/06/2016

		Finally, succeeded to install Monasca Agent using virtual_env. He have connection with keystone proxy and the FiwareLab portal for the region of Crete. Migration to KILO on going: - New openstack installation using Fuel 7.0, with 1 Controller, 3 Computes + Cinder, Ceilometer, Murano, no swift, no ceph, no HA. Health Checks OK. - Ceilometer, Murano (configuration??) - Ready to change configuration for Keystone proxy connectivity. Changes in our endpoints. Problem with our connection with MD-VPN (Solved). Scheduled Migration to KILO: 10/05/2016 Problem with Infographic since 28/04/2016: probably a routing problem with MD-VPN	
3	Genoa	Node is fully operational. No new users. Node is fully operational. No new users. Node is fully operational. No new users.	27/06/2017 20/06/2017 13/06/2017 23/05/2017

		Node is fully operational.	09/05/2017
		Node is fully operational.	02/05/2017
		Node is fully operational.	04/04/2017
		Node is fully operational.	28/03/2017
		Node is fully operational.	14/03/2017
		Node is fully operational.	16/05/2017
		Node is fully operational.	07/03/2017
		Node is fully operational.	28/02/2017
		Node is fully operational.	14/02/2017
		Node is fully operational. New users: https://jira.fiware.org/browse/FLUA-2989 https://jira.fiware.org/browse/FLUA-2999	07/02/2017
		Node is fully operational.	17/01/2017
		Node is fully operational. 448 cores. 1 TB RAM, 24TB storage. Few days ago, we had sanity-check problems due to some networking maintenance on new compute nodes.	13/12/2016

		Node is fully operational. Genoa Node Lot3 HW installation https://jira.fiware.org/browse/LAB-964 completed. Now CPU/RAM/storage Genoa node is: 448 CPU cores, 1TB RAM, 24TB storage ! Today solved sanity-check issue, see details: https://jira.fiware.org/browse/LAB-1063?focusedCommentId=57493&page=com.atlassian.jira.plugin.system.issuetabpanels:comment-tabpanel#comment-57493 Node is fully operational. Open tasks: User support: https://jira.fiware.org/browse/LAB-1051 Maintenance (new servers installation) https://jira.fiware.org/browse/LAB-1063 https://jira.fiware.org/browse/LAB-1052 https://jira.fiware.org/browse/LAB-1064 Node is fully operational.	24/11/2016 8/11/2016
--	--	---	------------------------------------

		Genoa Node Lot3 HW installation https://jira.fiware.org/browse/LAB-964 The new hw installation have to be completed. We can't proceed because the temporarily delivery delay of networking switch HW component, necessary to link new servers, with the goal of duplicate CPU/RAM/storage Genoa node capacity, soon achieving: 512 cores, 1TB RAM, 24TB storage. Solved Issues PhoneHome issue: https://jira.fiware.org/browse/LAB-1038 https://jira.fiware.org/browse/HELP-7670 Successfully Closed Issues: FIWARE.Request.Lab.FIWARE.telefonica.netw ork.IP.filtered: https://jira.fiware.org/browse/HELP-7566 https://jira.fiware.org/browse/HELP-7551 libvirt>=1.2.21 solved the "rbd backend non supported" issue, Now monasca measurements are all green in monitoring tool tests. https://jira.fiware.org/browse/LAB-860 https://jira.fiware.org/browse/LAB-957	25/10/2016 18/10/2016 10/10/2016
--	--	---	---

		Sanity check fails, maybe a keystone authentication issue (troubleshooting ongoing). See: https://jira.fiware.org/browse/HELP-7551 No news. Open tasks: HW installation: https://jira.fiware.org/browse/LAB-860 Problems with Infographic/Monitoring Tool: https://jira.fiware.org/browse/LAB-957 https://jira.fiware.org/browse/LAB-964 LOT3 HW update: 1 Storage Node + 4 compute node servers arrived today. Asap Installation and deploy. https://jira.fiware.org/browse/LAB-964 Monitoring/Infographic: work in progress verifications on some VM measurements lack warnings. https://jira.fiware.org/browse/LAB-860 Monitoring/Infographic: we are investigating some monasca agent tunings/configs issues: https://jira.fiware.org/browse/LAB-860 Node is federated. Monitoring/Infographic: Sanity checks in productions are 'green', maybe a false positive; with new monitorig tool in test,	04/10/2016 27/09/2016 20/09/2016
--	--	--	---

		the status detail report a 'yellow' emerged (neutron metadata): we are investigating some monasca agent tunings/configs too: https://jira.fiware.org/browse/LAB-860	19/07/2016
			12/07/2016
			21/06/2016
		Federation: done. (closed task: https://jira.fiware.org/browse/LAB-660)	07/06/2016
			31/05/2016
		Monitoring tools: Installed.	24/05/2016
			17/05/2016
		Infographic: work in progress (opened task: https://jira.fiware.org/browse/LAB-860)	
		Node now upgraded with new servers. Federation in progress (updating configuration files).	
		Federation in progress & installing batch 2 new nodes.	
		Added new HW; federation process is incoming.	
		Working on system installation with OPS-Deploy / solving HW config issues.	
		Starting system installation with OPS-Deploy	
		Setting-up rack system & hardware.	

4	Hannover	Node is fully operational. Sanity Checks are passing. Node is fully operational. Sanity Checks are passing. New User on Fiware Lab activated. Node is fully operational. Sanity Checks are passing. Node is fully operational. Sanity Checks are passing. Node is fully operational. Sanity Checks are passing. Node is fully operational. Sanity Checks are passing. Node is fully operational. Sanity Checks are passing. Network Problems (SOLVED) Currently Updating Monitoring Systems (5.4.2 of FIWARE Lab Monitoring) Sanity Check failed (2 Tests) Troubleshooting some openvswitch issues with the shared network. Sanity Check Metadata Agent failing Installation of the new Monitoring System is ongoing (Issues with the Keystone Auth) https://jira.fiware.org/browse/LAB-654 Node is fully operational. Sanity Checks are passing. Monasca-Plugin is installed, but not compatible with Liberty version. Our devs are migrating the plug-in to support Liberty. Federated ---> <u>NO ! IT IS NOT FEDERATED</u> fiware-lab-federation-nodes@lists.fiware.org	02/05/2017 28/02/2016 07/02/2016 24/11/2016 08/11/2016 25/10/2016 11/10/2016 19/07/2016 12/07/2016 20/05/2016

5	Lannion	Lannion Node is fully operational. Lannion3 Node in Kilo: - Sanity checks: OK - Infographic: general problem Lannion4 Node in Liberty: - Sanity checks: OK - Infographic: waiting for support to install => Tickets: Sprint 6.3.3 tickets closed.	27/06/2017
6	Messina	Node is up and running but we still have to enter the federation. At the moment we are missing a confirmation about the health checks results that Fernando Lopez should have done on our node. Unfortunately the installed chiller is not completely reliable and needs other maintenance works which should be done during August. We will come back at work on August 29th. The chiller is finally installed in our infrastructure but before starting we need to have it certified by a technician in order to verify all the parameters and he should give us a feedback before Friday. Sorry for this delay but it is only a bureaucratic issue now. The broken chiller is being substituted in these days. They started working yesterday and in a couple of days the chiller will be ready.	14/12/2016 28/07/2016 19/07/2016 12/07/2016
7	Mexico	Node is green on sanity check Node is green on sanity check Node is green on sanity check Node is green on sanity check	23/05/2017 09/05/2017 11/04/2017 04/04/2017

		Node is green on sanity check Node is green on sanity check Node is green on sanity check. Node is green on sanity check. Node is green on sanity check. Node is green on sanity check. Some users have issues when they try to connect using port 22. Node is green on sanity check. Node is fully operational. Problems with monitoring components, not reporting data.	23/03/2017 21/03/2017 14/03/2017 07/03/2017 21/02/2017 14/02/2017 14/02/2017 07/02/2017
8	PiraeusU	Node is successfully migrated on new openstack version. - Images uploading in progress - Monitoring installation completed by 1/3 We need patching for compute nodes in Newton installation. No jira tasks open.	27/06/2017
9	Poznan	Node is operational, but 2 Fails on Sanity Check. We do not plan update and monitoring system, so we are not visible on Infographics. Node is operational, but 2 Fails on Sanity Check. We do not plan update and monitoring system,	2017-04-04 2017-03-28

		so we are not visible on Infographics. Node is operational, but 2 Fails on Sanity Check. We do not plan update and monitoring system, so we are not visible on Infographics.	2017-03-14
		Node is operational, but 2 Fails on Sanity Check We have 2 fails on Sanity Check, and we are working to eliminate these fails. Infographics looks ok	2017-02-21
		Node is operational, but 2 Fails on Sanity Check We have 2 fails on Sanity Check, and we are working to eliminate these fails. Infographics looks ok	2017-02-06
		Node is fully operational. We have one ticket blocked.	2016-12-13
		Failed on Sanity Check We have some problems with management network. We are working to solve these issues.	2016-11-08
		Failed on Sanity Check We are working to make green all test in sanity check	24-10-2016
		Node is fully operational, all tests passed.	17-10-2016

		Infographic look ok. Karma Points are 'green' Failed on Sanity Check We are still working to solve network problem with main switch Failed on Sanity Check Some issues with network part - main switch problem. We are working to solve it. Node is fully operational, all tests passed. Infographic look ok.	11-10-2016 04-10-2016 20/09/2016
10	Prague		
11	Sao Paulo	Node is not operational. Migrating infrastructure, data center and connectivity. The node will return to operation on August 1st	27/06/2017

12	Sophia-Antipolis	Node is fully operational for sprint Sanity Health check is green Tickets: none Questions: none	20/06/2017
		Node is fully operational for sprint Sanity Health check is green Tickets: none Questions: none	13/06/2017
		Node is fully operational for sprint Sanity Health check is green Tickets: none Questions: none	23/05/2017
		Node is fully operational for sprint Sanity Health check is green Tickets: 1 waiting user reply Questions: none	16/05/2017
		Node is fully operational for sprint Sanity Health check is green Tickets: none Questions: none operational.Tickets for Sprint 6.3.2. Open	09/05/2017
		Node is fully operational for sprint Sanity Health check is green Tickets: none Questions: none	02/05/2017

		operational.Tickets for Sprint 6.3.1. Closed Node is fully operational Sanity Health check is green Tickets: none Questions: none Node is fully operational Sanity Health check is green Tickets: none Questions: none Node is fully operational Solved issues : bug fixed in the registration process of the sanity check portal https://jira.fiware.org/browse/LAB-8363 Node is operational, but : Fi-health Sanity Check tests all failing since last March 4th, and we are working to eliminate these fails. Infographics reports Sanity Check status not ok Tickets: none Questions: none	04/04/2017 28/03/2017 14/03/2017 07/03/2017
--	--	---	---

		Node SophiaAntipolis2 is locally fully operational. However Infographics is unable to retrieve services node status since this morning, it looks to be the same for all nodes. Issue reported to Daniele.	28/02/2017
		Sanity Health check is green Tickets: none Questions: none	21/02/2017
		Node SophiaAntipolis2 is fully operational. Sanity Health check is green Tickets: none Questions: none	14/02/2017
		Node SophiaAntipolis2 is fully operational. Sanity Health check is green Tickets: none Questions: none	07/02/2017
		Node SophiaAntipolis2 is fully operational. Sanity Health check is green Tickets: none Questions: none	17/01/2017

		Node SophiaAntipolis2 is fully operational. Sanity Health check is green Node is not shown into Infographics page Sanity stats status are grey for the node	12/12/2016
		Node SophiaAntipolis2 is fully operational. Sanity check is green	24/11/2016
		Node SophiaAntipolis2 is fully operational. Sanity check is green	08/11/2016
		Node SophiaAntipolis2 is fully operational. Sanity check is green Yesterday one sanity check timed out due to network congestion infographics status is partially OK : Help-desk ticket HELP-7669 created and closed	25/10/2016
		Node SophiaAntipolis2 is fully operational. Sanity check and infographics status are green	18/10/2016

		Node SophiaAntipolis2 is fully operational. Sanity check and infographics status are green	
13	Spain	Node fully operational. - Celimeter working but not together with Monasca. Keep on working in Monitoring. - Monasca is back to life, however it is not working yet with Ceilometer in Liberty version. - We've been red this weekend, although it was some kind of false positive: We temporally lost our Object Storage for some maintenance in Malaga's fibe	13/06/2017
14	SpainTenerife	Node is working on standard parameters. Node Operational and working under standard parameters. Standard user maintenance tasks ongoing Node fully operational. Fi-health tests all pass. - Change scheduled on 29/03 run. It seems still didn't fix the issue with the overcommitting of disk resources. Next	13/06/2017 23/05/2017 04/04/2017

		investigation line is, currently checking if the max_ values are being applied by the scheduler when scheduling node for workload deployment.	28/03/2017
			17/01/2017
		Node fully operational. Fi-health tests all pass.	18/10/2016
		- Scheduled change in nova service for modifying disk capacity reporting. Will run 29/07. No downtime expected	11/10/2016
		Node fully operational. Fi-health tests all pass.	
		- Reviewing disk monitoring value reported	04/10/2016
		Node fully operational. Fi-health tests all pass.	
		Node fully operational. Fi-health tests all pass.	20/09/2016
		Node fully operational. Monitoring issue is fixed, now the correct hdd values are reported. But we are not able to see the sanity test results.	18/07/2016

		Sanity tests are all ok. Have an issue in Infographics, where incorrect amount of resources are reported. Not sure if this is an issue with the configuration or the implementation. Team investigating.	21/06/2016
		FI-Infographics finally showing values for cores etc. although it seems not all values are retrieved, we need to add more nodes to the monitoring. Some FI-health tests failing intermittently, we are investigating.	31/05/2016
		Monasca monitoring does not work. Compute nodes try to reach the external API and we need to set up nova.conf so it reaches the internal.	24/05/2016
		We resolve the problems so SpainTenerife node are now in green status. This week we start to install the new monitoring tool.	10/05/2016
		We still have Swift and Glance tests failing.(temporarily switched the swift backend to the local one, that's why the tests appear green)	26/04/2016

		We made some progress last week (some test were passing) but it seems they are failing again this morning. In parallel Fernando is configuring the central Glance synchronization tools. Our team is investigating an issue related to Glance.	19/04/2016 12/04/2016
		Still in the same state. We have had a debug session last week, and it seems everything is correct from our side, but the problem still persists. Will try to schedule another session with Fernando and Alvaro this week. Still have the FI-Health connectivity issue. We will ask Fernando if it's possible to book some time with him to do a deep dive together, as we are not able to trace everything. The connectivity to the federated keystone is still failing. Roberto and Carlos investigating the issue, together with Fernando. They have a call tomorrow morning on this.	05/04/2016 22/03/2016
		The connectivity to the federated keystone is still failing. Roberto and Carlos will have a deeper look today. FI-health issue: still debugging, could be due to	08/03/2016

		the node being behind an NAT GPS coordinates: sent by roberto to Fernando this morning Waiting to know the next steps.. - FI-Health/Sanity tests - node added , but Fernando/Alvaro still needs to give privileges to the admin user for the node in IDM - Infographics - once monitoring tools are setup the node will show in infographics automatically - GPS location: Roberto needs to provide to Fernando/Silvio - Mailing list for JIRA: Carlos/roberto needs to provide Waiting for Fernando for the node registration. Sent OpenStack endpoints to Fernando on 25/02/2016. Pending next steps from Fernando for node registration Our team from Tenerife in touch with Fernando to complete the node registration. OpenStack installation completed, currently in the process of:	23/02/2016 02/02/2016
--	--	---	-------------------------------------

		- network configuration for federation and - registration in the Federation. Questions on: https://bscw.fi-xifi.eu/pub/bscw.cgi/d64414/XIFI-D5.2-XIFI_Core_Backbone.pdf Seems to be more requirements here than originally mentioned (for DNS, and for high availability, etc.) Are these mandatory? i.e. (<ip-address>.cloud.fi-xifi.eu)	
15	Trento	Node is operational. There is a problem with a controller host, node is operational anyway. There are problems with publishing of Infographic data and Sanity Checks, we are working to solve these issues. Installation of new monitoring system is ongoing. Node is operational. Problem with Sanity Checks failure should have been solved (cause was related to Ceilometer configuration left by previous infrastructure owner). Some Sanity Checks are still failing.	17/01/2017 13/12/2016 08/11/2016 25/10/2016 18/10/2016

		Troubleshooting the problem. Some Sanity Checks are failing (2-4 checks, randomly). Troubleshooting is in progress. Node fully operational. Node fully operational. All tickets have been processed. Next days another compute node will be added in the environment. Activity will be included in current Sprint. Node is fully operational. All tests are green. Almost finishing the installation of new monitoring system. Planned to start the verification phase ASAP. Node is fully operational. All tests are green. Status & resource page are OK. Work in progress for the installation of the new monitoring system. WebInterface vers. 2.0 for automatic user data migration in progress. Node is fully operational. All tickets have been closed. 2 compute nodes migrated in the new	11/10/2016 04/10/2016 20/09/2016 19/07/2016 12/07/2016 21/06/2016
--	--	---	---

	environment. fiware-lab-help@lists.fiware.org e-mail address for opening a Jira ticket	07/06/2016
	Trento2 node is fully operational. Hardware migration on the new production node (Trento2) is ongoing. All tickets have been processed.	31/05/2016
	Trento2 node is fully operational. Hardware migration on the new production node (Trento2) is ongoing. All tickets have been processed.	24/05/2016
	Trento2 node is fully operational. Hardware migration on the new production node (Trento2) is ongoing. All tickets have been processed.	17/05/2016
	Trento2 node is fully operational. Hardware migration on the new production node (Trento2) is ongoing. All tickets have been processed. Put on github the scripts “automatic migration”. Developed the first version of the web interface to permit users to migrate their VMs from a node to another without any support from admin. Tested on : Trento -> Trento2 Automatic Migration Scripts:	

		https://github.com/orgs/TrentoNodeTeam/	
16	Vicenza	Node is fully operational. All sanity checks and infographic are OK. Closed all workitems scheduled for the current sprint.	27/06/2017
		Node is fully operational. All sanity checks are OK.	20/06/2017
		Node is fully operational. All sanity checks are OK. Created workitems for Sprint 6.3.3	13/06/2017
		Node is fully operational. All tests are green.	23/05/2017
		Node is fully operational. All tests are green. All tickets are closed.	16/05/2017
		Node is fully operational. All sanity checks are OK. Created workitems for Sprint 6.3.2	09/05/2017
		Node is fully operational. All tests are green. All tickets are closed.	02/05/2017
		Node is fully operational. All sanity checks and Infographic are OK.	04/04/2017

		Created workitems for Sprint 6.3.1	
		Node is fully operational, all tests passed. Infographic look ok.	28/03/2017
		Vicenza node is fully operational. All sanity checks are OK. There are no opened tickets	14/03/2017
		Node is fully operational. All tests are green. All tickets are closed.	07/03/2017
		Vicenza node is fully operational. All sanity checks are OK.	28/02/2017
		Vicenza node is fully operational. Sanity check status is green. There are no open FLUA request for our node in jira.	21/02/2017
		Node is fully operational. All sanity checks are OK.	14/02/2017
		Vicenza node is fully operational. Sanity check status is green. There are no open FLUA request for our node in jira.	08/02/2017

		Node is fully operational. All sanity checks are OK.	17/01/2017
		Node is fully operational. All sanity checks are OK. Close all backlog issues and work items.	24/11/2016
		Vicenza node is fully operational. All sanity checks are OK.	8/11/2016
		Node is fully operational. All sanity checks are OK.	25/10/2016
		Vicenza node is fully operational. Sanity check status is green. There are no open FLUA request for our node in jira.	18/10/2016
		Node is fully operational. All sanity checks are OK.	11/10/2016
		Vicenza node is fully operational. Sanity check status is green. There are no open FLUA request for our node in jira.	04/10/2016
		Node is fully operational. All sanity checks are OK.	27/09/2016

		Node is fully operational. All sanity checks are OK. Solved problem when trying to attach a volume onto a VM. Installed new version of the monitoring system.	20/09/2016
		Node is fully operational, all tests passed. Infographic look ok. Still problem to attach a volume onto a VM.	12/07/2016
		Node is operational. All sanity checks are OK. The new monitoring system is up running. Vicenza node is now visible into the infographic map. Still problem to attach a volume onto a VM.	21/06/2016
		Node is operational. All sanity checks are OK. Pablo Rodriguez is working in order to resolve the problems on the new monitoring system. Problem when trying to attach a volume onto a VM.	14/06/2016
		Node is operational. All sanity checks are OK. Still problem on the new monitoring installation. Waiting for news from Pablo Rodriguez. Problem when trying to attach a volume onto a VM.	07/06/2016

17	Volos	Volos node is currently supporting KILO Openstack version and is fully operational.	25/5/2017
18	Wroclaw	The node has passed all manual tests prepared by Fernando, now we are waiting for next instructions to continue federation process. Our openstack infrastructure is fully operational, as mentioned above we are finishing federation process. The node now is fully prepared and we configure our endpoints in order to communicate with FIWARE Keystone. After finishing suitable endpoint configuration we will provide access to them to end the process of federation. List of endpoints was provided, we are waiting for FIWARE Keystone preparations. Configuring Wroclaw Node endpoints to communicate with FIWARE Keystone Still configuring Wroclaw Node endpoints to communicate with FIWARE Keystone Node has configured endpoints in order to communicate with FIWARE Keystone but we have problems when trying to our nodes services commands doesn't print any informations, we are trying to resolve this issue with Alvaro. Wroclaw node is fully operational. Despite that Sanity Checks fails on two tests, everything is working well. We are trying to	20/09/2016 27/09/2016 04/10/2016 11/10/2016 18/10/2016 08/11/2016 21/02/2017

		contact Fernando to resolve those issue but he does not reply to any emails from us. We are finishing FI-Health installation, still we have same issues, but we are working it out with Daniele Santoro.	
19	Zurich	Zurich2 node is fully operational.	27/06/2017
20	ZurichS	Node is fully operational Node shutdown proceeding as planned. We will Small monitoring issue (duplicate compute nodes) Breakthrough with monitoring: ceilometer-agent-notification had been missing. Now all values are exported, with the exception of those from the Neutron agents. But the test infographic server is down right now. After verification we can hopefully be added to the production infographic instance. One new user! FLUA-2756. Hopefully the beginning of a new trend... Commercial node: finished our D.2.2.3.1 part (.9) Ongoing work to fix remaining monitoring issues Blog post about virtio-net multi-queue published OSSN-0069—not easy to fix in Kilo Commercial node final preparations Working on our D.2.2.3.1.9 section An issue with RabbitMQ was resolved. How can we get included in infographic?	28/03/2017 21/03/2017 14/03/2017 07/03/2017 21/02/2017 14/02/2017 07/02/2017 17/01/2017 13/12/2016 24/11/2016 08/11/2016 25/10/2016

		Blog post about basic IPv6 support published Monitoring system installed and running Our account was upgraded, and we can now give users access to our ndecommission servers soon after 31 March. Users contacted, mostly moved machines away Received contact information for both remaining users Node shutdown: customer migration ongoing Node shutdown: customer migration ongoing Node shutdown was announced last week. First user has started migrating to Zurich2. We will announce shutdown of our node this month, and contact current users to help them find alternative nodes, possibly our commercial node. Node will be shut down after FI-Core ended. We have started to move compute nodes to SWITCHengines, our Commercial Node. Swift endpoints registered Object Store mostly set up, endpoints could not be registered because admin dashboard converts “ZurichS” to “Zurichs” :-(Second phase of physical replacement of SSDs in Ceph storage cluster done. Need to move journals back to SSDs now. Object Store is being set up. Power outage on Monday lead to ~25 minute storage system disruption (due to some deficit of dynamic routing) while one switch was down. Ceph cluster issues traced to apparent IPv6 Neighbor Discovery problem with Linux 4.4 kernel. Replaced one of two SSDs in each storage node.	18/10/2016 11/10/2016 04/10/2016 27/09/2016 20/09/2016 19/07/2016 12/07/2016 21/6/2016
--	--	--	--

	General Ceph cluster issues last week. Will start replacing worn-out journal SSDs this week. Commercial node open for business ode. Monasca agent: first tests, but runs into Keystone issue, filling up local RabbitMQ queues. Credentials issue was quickly resolved; thanks! FIWARE images are QCOW2, RAW would be better because we store everything in Ceph. Instances get IPv6 addresses, but users cannot open ports for IPv6 using the Web GUI. (LAB-507) Node is operational, Keystone authN/authZ broken, as visible in health monitoring LAB-492 We had to change Keystone credentials due to a misunderstanding. Since then, all operations fail. Once this is repaired, will do Ceilometer/Monasca configuration, targeting next week (LAB-493) Working on Ceilometer/Monasca configuration Note sure about JIRA access: multiple personal Forge accounts (preferred by us), or a single shared one? Fernando's manual tests successful Setting up JIRA access CPU upgrade Haswell-EP -> Broadwell-EP Live migration doesn't work — known problem? Actually this works fine! Unless you try to migrate instances that were created before federating... Reworking our Puppet classes to handle the	7/6/2016 31/5/2016 25/5/2016 17/5/2016 10/5/2016 26/4/2016 19/04/2016 11/04/2016 07/04/2016
--	--	--

		non-standard way of the FIWARE installation (service names, ports). Expecting to start federation this week Received service users/credentials, prepare reconfig. Swift/S3 will be done somewhat later. 2nd round of manual testing -> ask Álvaro for creds 1st round of manual testing -> feedback, rename nets	
21	Brittany	Brittany node is fully operational. - Sanity checks: OK - Infographic: waiting for support for installation => Tickets: Sprint 6.3.3 ticket closed.	27/06/2017
		End of nodes	

2. FIWARE Lab Sustainability

FIWARE Lab Sustainability Model.

<https://docs.google.com/document/d/1rf5qBHMh2Pln63OI4gugDNS85FOeYBOK5GUMTgJXVYw/edit>

This document is open to receive contributions from everybody wishing to participate in the creation of a good business model.

Discussion happened on the only contribution provided in the document (Engineering). It has been proposed to share the document at consortium level in order to have the involvement of business people in this work.

AP: Stefano to distribute the document to the whole fi-next list telling also about the opportunity to meet at the FIWARE Summit to work on the sustainability model.

Next meetings:

- 30th May at 18:00 (FIWARE Summit), this will be a physical meeting
- 6th June 17 15:00 as usual phone call.
- 20th June next Sustainability Phone Call
- 4th July next Sustainability Call

3. FIWARE Lab Karma

At the moment Karma calculation is suspended.

4. Report of FIWARE Lab Task Force / TSC

DISCONTINUED NODE PLAN:

<https://docs.google.com/document/d/1pyrIC8vmA2nGt5QPRpDoBLyd6WTTt68ECaW37eT2NFY/edit>

Please keep updated the table above!

5. Planning Sprint

- Ch workitems for sprint 6.3.3

6. Ticket status

Backlog for agile sprints:

<http://backlog.fiware.org/lab/backlog>

Help Desk tickets:

<http://backlog.fiware.org/lab/helpdesk>

7. Other questions

Action Points

Number	Description	Owner	Deadline	Status
#1				
#2				
#3				
#4				