

Iraan-Sheffield ISD Executive Status Report

08.12.2019

General Information

Project	Iraan-Sheffield Training and Coaching
Attendees	Nikki Parker, Kammi Greeni
Date Range	07.01.2019 - 08.12.2019
Status	

Critical Management/Superintendent Alert

ID	Situation Requiring Management Attention	Action Plan	Due Date	Owner	Resource/Notes
1	N/A				

Project Lead Action Items Alert

ID	Situation Requiring Attention	Action Plan	Due Date	Owner	Resource
1	Coaching Dates	Confirm Coaching dates with MIZ and Speciality Campuses			Coaching Weeks
2	Master Schedules	Confirm 2 Teachers e2L will coach through Coaches Academy. Provide teacher conference and PLC availability			

Accomplishments During Reporting Period

ID	Description of Accomplishment	Planned Completion	Date Completed	Owner	Comments
1	Teacher Training	06.06.19	06.06.19	Kammi Nikki	
2	Executive Training	06.17.19	06.17.19	Kammi Nikki	
3	MIZ Part 1 Application	07.31.19	07.29.19	Nikki	

Milestone Report for Next 30 Days

ID	Description of Activity	Dates	Status	Comments
1	Unit Design Training	08.16.19	Scheduled	

Watch List

ID	Issue or Risk to Watch	Action Plan	Owner	Data Source
	N/A			

Procurement Summary

ID	Procurement Topic	Action Plan	Owner
1	N/A		