

## **Date 1: 3/3/26**

Christian Lindner

Completed: Sprint 1 Presentation completed!

To do: Researcher tab on webapp, meet with sponsor

Challenges: No Testflight access + limited sponsor requirements going into sprint 2

Mae Olsen

Tasks completed since last meeting:

Finished sprint 1 and presentation

Tasks to complete before next scrum:

Start fixing child model

Look into account editing

Challenges/Barriers:

Testflight access

Issues with child model

Chris Phornroekngam

**Tasks completed since last meeting:**

- Completed sprint 1
- Updated firebase dependencies

**Tasks to completed before next scrum:**

- Practice sprint 1 presentation
- Approve PR for csv and admin

**Any barriers or challenges encountered:**

- Sponsor being unresponsive
- no TestFlight access

John Portis

**Tasks completed since last meeting:**

Completed sprint 1 presentation

**Tasks to completed before next scrum:**

Work on automatic POS categorization

**Any barriers or challenges encountered:**

Full privacy policy not yet created by sponsor. Once we have this, we can update the html file to include it.

no TestFlight access

Noah Wiechertjes

Tasks completed: Gave presentation

Tasks to complete: Merge csv branch, figure out some next priorities

Challenges: lack of access to testflight, lack of communication with sponsor

## **Date 2: 3/4/26**

Christian Lindner: Absent

Mae Olsen

Tasks completed since last meeting:

synced code from last sprint

Tasks to complete before next scrum:

Start fixing child model

Challenges/Barriers:

Testflight access

Issues with child model

short sprint

## **Chris Phornroekngam**

**Tasks completed since last meeting:**

- Worked on trimming word bank csv
- Updated dependency vulnerability

**Tasks to completed before next scrum:**

- review new dependency scan
- start work on ios statistics
- create wordbank percentile dictionary

**Any barriers or challenges encountered:**

- Sponsor being unresponsive
- no TestFlight access

Noah Wiechertjes

Tasks completed: Planning of tasks for this sprint

Tasks to complete: Start working on integrating the csv with the angular website

Challenges: Testflight access, length of sprint, communication with sponsor

**John Portis****Tasks completed since last meeting:**

Worked on creating a json of common english words and parts of speech

**Tasks to completed before next scrum:**

Keep working on automatic POS categorization

**Any barriers or challenges encountered:**

Full privacy policy not yet created by sponsor. Once we have this, we can update the html file to include it.

no TestFlight access

**Date 3: 3/5/26**

Christian Lindner

Completed: Admin page UI cleanup

To do: Researcher portal, Boilerplate stuff for CSV download script, meet with sponsor

Challenges: No Testflight access

Noah Wiechertjes

Tasks completed: Got the angular site running on my pc, started looking at the code

Tasks to complete: Continue integration of csv script.

Challenges: Trying to get a meeting with sponsor

**John Portis**

a few seconds ago, at 2:23 PM

**Tasks completed since last meeting:**

Worked on creating a json of common english words and parts of speech  
Shared child edit error

**Tasks to completed before next scrum:**

Keep working on automatic POS categorization

**Any barriers or challenges encountered:**

Full privacy policy not yet created by sponsor. Once we have this, we can update the html file to include it.  
no TestFlight access

**Chris Phornroekngam****Tasks completed since last meeting:**

- Added weekly log chart
- Added weekly chart

**Tasks to completed before next scrum:**

- Get dictionary of common words and statistics
- Schedule meeting with Dr. Hsin

**Any barriers or challenges encountered:**

- Sponsor somewhat unresponsive
- no TestFlight access

**Mae Olsen****Tasks completed since last meeting:**

fix dependency discrepancies after syncing with main  
starting fixing child model issue

**Tasks to complete before next scrum:**

Update null "sex" values in Firebase with 'not specified'  
Create banner to alert parents to update child sex  
Start account editing functionality

**Challenges/Barriers:**

Testflight access  
short sprint

## **Date 4: 3/10/26**

Christian Lindner

Completed: CSV script + button on webapp

To do: Need more researcher functionality, Meet with sponsor

Challenges: Limited tasks to do as of right now until sponsor meeting.

Mae Olsen

Tasks completed since last scrum:

Changed null sex values to "not specified" in Firebase

Fixed child model

Tasks to complete before next scrum:

Create banner to alert parents to update child sex

Start account editing functionality

Challenges/Barriers:

Testflight access

short sprint

Noah Wiechertjes

Tasks Completed: Integrated csv download with new admin portal.

Tasks to complete: Meet with sponsor, take feedback into account.

Challenges: Still no testflight access

## **John Portis**

**Tasks completed since last meeting:**

Created a json of common english words and parts of speech

**Tasks to be completed before next scrum:**

Keep working on automatic POS categorization

**Any barriers or challenges encountered:**

Script does not run when word is entered; need to find fix

## **Date 5: 3/11/26**

Noah Wiechertjes

Tasks completed: Met with sponsor, got feedback.

Tasks to complete: Work on sprint 2 deliverables.

Challenges: None at the moment, we finally have access to testflight!

John Portis

**Tasks completed since last meeting:**

Part of speech auto-classification prototype working

**Tasks to be completed before next scrum:**

Refine parts of speech auto-classification

**Any barriers or challenges encountered:**

Parts of speech auto-classifications differences from json

Mae Olsen

Tasks completed since last scrum:

None

Tasks to complete before next scrum:

Create banner to alert parents to update child sex

Start account editing functionality

Challenges/Barriers:

short sprint with break at the end

**Chris Phornroekngam**

**Tasks completed since last meeting:**

- created dictionary of words using word bank
- successfully ran app on hardware

**Tasks to be completed before next scrum:**

- Work on sprint documents

**Any barriers or challenges encountered:**

- None

**Date 6: 3/12/26**

Chris Phornroekngam

**Tasks completed since last meeting:**

- Completed sprint documents and presentation

- Met with Dr. Hsin

**Tasks to be completed before next scrum:**

- practice sprint 2 presentation
- propose to girlfriend

**Any barriers or challenges encountered:**

- IRB approval for form input

Mae Olsen

Tasks completed since last scrum:

Created conditional banner that tells parents to update sex from "not specified"

Tasks to complete before next scrum:

Start account editing functionality

Challenges/Barriers:

short sprint

**John Portis**

**Tasks completed since last meeting:**

Refining parts of speech auto-classification prototype

**Tasks to be completed before next scrum:**

Complete POS auto-classification and push

**Any barriers or challenges encountered:**

Parts of speech auto-classifications differences from json

Noah Wiechertjes

Tasks completed: Worked on sprint documents

Tasks to complete: Finish sprint documents, practice presentation

Challenges: Spring break