

YP 5.3 Proposed Timeline

Proposed Milestone Dates:

Milestone	Build Date	Release Date
YP 5.3 M1	2025-06-09	2025-06-20
YP 5.3 M2	2025-07-21	2025-08-01
YP 5.3 M3	2025-09-01	2025-09-12
YP 5.3 M4	2025-10-06	2025-10-31
YP 4.0.26	2025-04-07	2025-04-18
YP 4.0.27	2025-05-19	2025-05-30
YP 4.0.28	2025-06-30	2025-07-11
YP 4.0.29	2025-08-11	2025-08-22
YP 4.0.30	2025-09-22	2025-10-03
YP 4.0.31	2025-11-03	2025-11-14
YP 4.0.32	2025-12-15	2025-12-24
YP 5.0.9	2025-04-21	2025-05-02
YP 5.0.10	2025-06-02	2025-06-13
YP 5.0.11	2025-07-14	2025-07-25
YP 5.0.12	2025-08-25	2025-09-05
YP 5.0.13	2025-10-13	2025-10-24
YP 5.0.14	2025-11-17	2025-11-28
YP 5.0.15	2026-01-05	2026-01-16
YP 5.2.1	2025-05-26	2025-06-06
YP 5.2.2	2025-07-07	2025-07-18
YP 5.2.3	2025-08-18	2025-08-29
YP 5.2.4	2025-09-29	2025-10-10

Milestone	Build Date	Release Date
YP 4.0.26	4/7/2025	4/18/2025
YP 5.0.9	4/21/2025	5/2/2025
YP 4.0.27	5/19/2025	5/30/2025
YP 5.2.1	5/26/2025	6/6/2025
YP 5.0.10	6/2/2025	6/13/2025
YP 5.3 M1	6/9/2025	6/20/2025
YP 4.0.28	6/30/2025	7/11/2025
YP 5.2.2	7/7/2025	7/18/2025
YP 5.0.11	7/14/2025	7/25/2025
YP 5.3 M2	7/21/2025	8/1/2025
YP 4.0.29	8/11/2025	8/22/2025
YP 5.2.3	8/18/2025	8/29/2025
YP 5.0.12	8/25/2025	9/5/2025
YP 5.3 M3	9/1/2025	9/12/2025
YP 4.0.30	9/22/2025	10/3/2025
YP 5.2.4	9/29/2025	10/10/2025
YP 5.3 M4	10/6/2025	10/31/2025
YP 5.0.13	10/13/2025	10/24/2025
YP 4.0.31	11/3/2025	11/14/2025
YP 5.0.14	11/17/2025	11/28/2025
YP 4.0.32	12/15/2025	12/24/2025
YP 5.0.15	1/5/2026	1/16/2026