

Here is a summary timeline of the main activities, outputs and outcomes.

September- December 2026

Moments	Activities	Delivery date	Expected outputs
Preparation (pre-grant)	- Train trainers in the skills needed to support the following quests - Confirm institutional collaboration and partnerships from existing and new universities /schools. - Onboard coordinator and trainers.	July/August	- Universities and schools that will continue to confirm their participation in phase 2 - Existing and new trainers trained for new quests.
Club onboarding	Big online kick-off with the participating youth clubs for phase 2 New Clubs do Quest #1	September 15th	Youth express enthusiasm to continue the Quest and are clear on the process New Clubs Quest 1 evaluated
Quests and training begin	Launch of Quest #4	September 15th	100% of Club participants receive training At least 90% of clubs deliver Quest #4
	Quest #4 face to face and virtual training and submission	September 30th	
	Quest #4 evaluated and ranking announced launch of Quest #5	October 7th	Youth are clear on how they were evaluated and the ranking Results ranking
	Quest #4 face to face and virtual training and submission	October 21th	At least 70% of clubs deliver Quest #5
	Quest #5 evaluated and ranking announced launch of Quest #6 (final quest)	October 31th	Youth are clear on how they were evaluated and the ranking Results ranking
	Quest #6 and training submission	November 18th	At least 70% of clubs deliver Quest #6
	Quest # 6 evaluated and final ranking announced	December 9th	Youth are clear on how they were evaluated and the ranking Results ranking

Learning and evaluation	Meeting with mentors and trainers to evaluate the process so far	October 10th	Mentors and trainers give feedback on the process and how it can be adjusted if needed. Evaluate enthusiasm to continue.
	Evaluation to discuss the possibilities of continuing the process in the next calendar year	November 30th	Report to document learning and plan for the future of the programme.
	Report	January 30th	