

September 18, 2023

1:00 pm - 2:30 pm

1:00 Revisit proposed timeline

- ASAP: Contracts executed with outreach and TA vendors
- Sept 27: Grant Go-Live date Round 1
- Nov 7: Grant Round 1 Close
- Dec 6: Round 1 Awardees selected
- Feb 7: Round 2 opens
- March 20: Round 2 close
- April 24: Round 2 Awardees selected
- May 15: Round 3 (as needed)
- June 26: Round 3 close
- July 24: Round 3 Awardees selected - all grant funds encumbered

1:15 Scoresheet and Review Process

2:00 Any final comments on any of the materials we have already reviewed?

- Website
- Application
- Application Budget
- Grant Guidelines
- Reporting Template