



QUARTERLY WORKING CALENDAR

Scroll down for Quarterly Working Calendar

2023 SIGNIFICANT DUE DATES

Temporary Color Coding = **Red = State**, **Blue = BEAD**, **Turquoise = DE**, **Gold = Key dates/ events**

2023 - First Quarter

1/1 - STATE 3-Yr Strategic Plan

Jan - BEAD/DE IRB HSR State Letter submitted by Kelly around 1/15/2023 - Option 1

2/1 - BEAD/DE "Coordination & Outreach Strategy" soft due to NTIA per Heidi (Jen started draft)

2/15 - Broadband Day at the Legislature

MAR - Connect New Mexico Month

3/1 - BEAD/DE "Needs Assessment & Asset Inventory" soft due to NTIA per Heidi (need extension)

3/1 - BEAD 90-day Initial Report due to NTIA per Heidi

MAR - BEAD/DE 6-Week Sprint starts

Late MAR - Statewide Convening with NTIA

2023 -Second Quarter

APR - 6-Week Sprint ends

APR -May - DE Impact Area Check-Ins

JUN - BEAD Draft

2023 - Third Quarter

JUL - BEAD Draft Review (Public Comment)

8/1 STATE DE Plan

7/28 - BEAD 5-yr Action Plan Early Submission Due Date

8/28 - BEAD 5-yr Action Plan Actual Due Date

9/1 - DE Plan DRAFT

2023 - Fourth Quarter

Fall - BEAD Challenge Process?

10/1 - DE Plan Review (Public Comment)

OCT - Digital Inclusion Week

12/1 - DE Plan Submission DUE

DEC - BEAD Initial Proposal Due

ADDITIONAL RESOURCES

Link to Timeline DRAFTS

https://docs.google.com/presentation/d/1xMSme1eNo_2-8ClvQbJ2tEWL856DYsJczZJ2_SawYwY/edit?usp=sharing

2023	January	February	March
Holidays	MLK Day 1/17 Legislature Opens 1/18	Presidents Day 2/20	
State	Legislative Session 1/17-3/18 DUE: 1/1 NM 3-YR Strategic Plan	Legislative Session 1/17-3/18	Legislative Session 1/17-3/18
NTIA	NTIA BEAD/DE IRB Delineation Letter due (Op1)	DUE: 2/1 BEAD/DE Coordination Outreach Strategy	DUE: 3/1 BEAD/DE Needs Assessment and Asset Inventory DUE: 3/1 BEAD 90-day Initial Report
BEAD & DE	Procurement Wizards Planning	BEAD/DE Kickoff 2/15 6 Regional Convenings(2-3) State Leaders Mtg w Kelly?	Connect NM Month Gov. Proclamation Pending 6-week Sprint
Events	Map Challenge Campaign Dec - Jan to 1/13	BB Day at Legislature 2/15 ~Press Conference 9am ~Noon Presentation 12-1pm BB Party at Kelly's	Statewide Convening w NTIA
Meetings	CNMC 1/18	CNMC 2/15	CNMC 3/15
Tribal	Tribal WG 1/4 2pm Tribal Mapping Meeting 1/10		
Middle Mile		Middle Mile Selections 2/16	Middle Mile Awards 3-1
BB Funding		NM Pilot Grant: Wave2 Awards Announced Wave3 Applications 2/28	



2023	April	May	June
Holidays	Good Friday 4/7 Easter Monday 4/10	Mothers Day 5/15 Memorial Day 5/29	Fathers Day June 18
State			
NTIA			
BEAD & DE	Impact Area Check-Ins Scientific Survey (Phone) Barriers/Obstacle Analysis Funding Optimization	Plan Writing and Data Analysis	NM BEAD Plan Draft
Events			
Meetings	CNMC 4/19	CNMC 5/17	CNMC 6/21
Tribal			
Middle Mile			
BB Funding			NM Pilot Grant: Issuance of All Awards NM Connect Fund launch



2023	July	August	September
Holidays	Independence Day Tue 7/4		Labor Day 9/4
State		DUE 8/1: STATE DE Plan	
NTIA	EARLY SUBMISSION GOAL DUE: 8/28 BEAD 5-yr Action Plan	Actual DUE date: 8/28 BEAD 5-yr Action Plan	DUE: 9/1 DE Plan DRAFT
BEAD & DE	NM BEAD Plan Review & Submission		NM BEAD Initial Proposal?
Events			
Meetings	CNMC 7/19	CNMC 8/16	CNMC 9/20
Tribal			
Middle Mile			
BB Funding	NM Pilot Grant: Issuance of All Awards		



2023	October	November	December
Holidays	Columbus Day 10/9	VeteransDay 11/10 Thanksgiving 11/23	Christmas 12/25 Hanukkah12/7-12/15
State			
NTIA	10/1 DE Plan Review		DUE:12/1 DE Plan Submission
BEAD & DE	BEAD Challenge Process?		
Events		Digital Inclusion Week TBA	
Meetings	CNMC 10/18	CNMC 11/15	CNMC 12/20
Tribal			
Middle Mile			
BB Funding			