

Windup 2.0 release plan

This document outlines the key dates and milestones in the delivery of Windup 2.0 to allow for cross-functional planning.

Windup 2.0 Limited Beta available

Owner: Engineering (Lincoln Baxter)

Target date: Sept 30, 2014

Confidence level: 75%

The Windup 2.0 Beta has all major features complete. It includes:

- Forge UI for running Windup
- Feature parity with Windup 1.0
- Extension points for custom analysis and reporting
- Support for nested rule execution

Creation of materials for Windup 2.0 Open Beta

Owner: Product management (Robb Greathouse)

Start date: ?

Target end date: ?

Confidence level: ?

Basic, beta quality materials are required for Windup 2.0 Beta in order to conduct field trials. These include a reference guide, a presentation and a reproducible demo of usage, as well as a presentation and demo of how to write rules.

Windup 2.0 Limited Beta Program

Owner: Engineering (Lincoln Baxter)

Owner: Product management (Robb Greathouse)

Start date: October 1, 2014

Target end date: October 31, 2014

Confidence level (engineering): 75%

Confidence level (product management): ?

Good feedback, especially from the Red Hat field teams, is critical for Windup's success. The engineering team aim to provide updates to Windup on a weekly cadence (e.g. every Thursday) during the Beta program, to allow for rapid feedback from the field. This also allows for feedback on the materials Requirements for the program:

- Feedback channel for the field (e.g. forums?)
- Bug tracking

- Regular cadence of fixes

Windup 2.0.0.Final available

Owner: Engineering (Lincoln Baxter)

Target date: November 30, 2014

Confidence level: 75%

During this period the engineering team to continue providing updates to Windup on a regular cadence, to address any issues raised during the open beta program.

Windup 2.0.0.Final promoted

Owner: Product Management (Robb Greathouse)

Target date: ?

Confidence level: ?

Promotion of Windup 2.0 as part of the JBoss Migration initiative, including GA quality materials.

Windup 2.0 bug fix release stream

Owner: Engineering (Lincoln Baxter)

Target date: ongoing

Confidence level: 100%

Engineering will perform a maintenance release every other week to address bugs in Windup 2.0.