

Minutes/Online meeting 12/01/2024

2022-1-PT01-KA220-VET_000085485

PREDICT Jobs of the future with AI 4 VET Inclusion

Online Project Meeting

12th of January, 2024, 10:00-11:00 am

Zoom link: <https://videoconf-colibri.zoom.us/j/94198131627>

ATTENDANTS

- Maria Potes Barbas, PI Santarem
- Gabriela Neagu, ICCV
- Katerina Maniadaki, IDEC
- Maria Koutsombogera, Enduræe
- Evan Kapros, Enduræe
- Erika Zulkute, ShipCon

Meeting agenda:

- **Topic 1** – Publications, Case Studies, Surveys, Reports In Journals Or Conference;
- **Topic 2** – Webinars;
- **Topic 3** – Project dissemination channels traffic;
- **Topic 4** – Submissions For Partnerships Established During/Post Project;
- **Topic 5** – WP3 progress;
- **Topic 6** – Next project meetings in Estonia (May 2024), Greece (November 2024), and Portugal (May 2025).

MEETING MINUTES

- **Topic 1 – Publications, Case Studies, Surveys, Reports In Journals Or Conference;**

Next steps were discussed and the planning of publications and reports, including the volume edited by Gabriela Neagu and Maria Potes Barbas, where each of the partners will contribute with one chapter.

- **Topic 2 – Webinars;**

The organization of the remaining webinars was discussed, and some suggestions were presented, including

- (ICCV) Organisation of webinars with members of partnering COST projects, on topics related to PREDICT.
- (Enduræ) Organisation of a webinar around AI & Education

- **Topic 3 – Project dissemination channels traffic;**

Ways to increase the website and social media traffic were discussed. In particular, IDEC's plan of monthly dissemination activities in social media from partners was discussed, aiming at 1 post per week, at least. The posts can be about updates related to the PREDICT project, or PREDICT-related media articles and news.

In addition, it was mentioned that social media analytics such as impressions and engagement are worth to be collected, as they show the interaction of the viewers/users with the PREDICT content.

- **Topic 4 – Submissions For Partnerships Established During/Post Project;**

The possibility of a submission of a new Erasmus+ proposal with VET focus was discussed, i.e. a continuation of the PREDICT project. IDEC will further investigate whether they can be the leader of that proposal.

- **Topic 5 – WP3 progress;**

The progress of WP3 tasks was discussed. Evan (Enduræ) presented the completed deliverables for activity A1 (available at https://drive.google.com/drive/folders/1re3zcw8eGQQYoj1FJvxdttBB_s6Sm84J-?usp=drive_link). A2 is currently in progress; regarding A3, Enduræ will soon contact all partners with details about the learners planned to participate in the online course.

- **Topic 6 – Next project meetings in Estonia (May 2024), Greece (November 2024), and Portugal (May 2025).**

The timeline of the forthcoming meetings was discussed. Regarding the next meeting in Estonia on May 2024, the agenda has been planned (https://docs.google.com/document/d/13WkRY2ju6Zr0oLVQI4uckltxPZyEfpqm/edit?usp=drive_link&oid=109069450694837303588&rtpof=true&sd=true) and further organization details are being set up. Enduræe will inform the participants about all the updates regarding the event.

