

Wallingford Public School Consolidated HS Project Outline

Ed Spec Development/Draft to BOE	December 2024
Ed Spec Coordination / BOE comments	January 2025
Ed Spec Approval	February 2025 – tentative
Site Identification and Due Diligence	Underway
Preferred location	
Appropriate size	
Bussing and traffic study	
Environmental and geotechnical study	
Available Utilities	
Test fit	
Community Outreach on recommended site	
Coordination prior to Town Council Consideration For Funding Authorization	
Develop overall schedule	
Develop total project budget	
Develop taxpayer costs	
Public presentations and input	
Request Town Council Funding Authorization	
*Grant Application	Prior to June 30th (any year)
Architect and CM Selection	
State Grant funding approval	12-13 months after application
Design Phase	18-24 Months
Construction Phase	30-36 Months

* To submit a grant application, funding for the project must first be approved by the Town Council. A letter indicating that this project is fully funded must be submitted with the grant application.