

1. Convene, take roll, review records and plan next meeting(s)
  - a. 11:00am Central Time.  
 Meeting ID and access code: [817-393-381](tel:817-393-381); call +1 (571) 317-3131
  - b. roll: all 12 [DevTeams](#) represented? KUMC\*, CMH, UIOWA\*, WISC\*, MCW\*, MCRF\*, UMN\*, UNMC\*, UTHSCSA\*, UTSW\*, MU\* , IU\*  
*Reminder - put institution after your name in GoToMeeting preferences*
    - i. today's scribe: MCW
  - c. comments on the agenda? On last week's notes? ([#12](#))  
[Recent tickets opened/closed](#) - FYI (i.e. not intended for discussion)
    - i. *None this week*
  - d. **Next Meeting: 12 Sep. scribe: UMN**
    - i. Note [LRU scribe schedule in #12](#)
2. Milestone:[next-d](#) Sep 5
  - a. [#546 Oracle port of NextDextractionCode\\_12.1.16.sql](#)  
[#444 \(Pregnancy Status for NEXT-D\) closed](#)
    - i. DC: sync attachment:[NextDSubTable1.sql](#)  
 2017-08-29T10:44:43-05:00 with [kumc-bmi/nextd-study-support](#) git repository
      1. Done: [2f6ec88](#) (thanks, Alex).
    - ii. Alex to update the readme regarding relationship to CDM
      1. [Reorganize structure, improve README, fixes for Oracle code for subset Table1 #13](#) astoddard 31 Aug;  
 dckc merged commit [fc7b75c](#) into kumc-bmi:master
        - a. Obsoletes t1subset branch
    - iii. AS: SQLserver version not up-to-date in git yet
  - b. [#545](#): request for GPC sites to extract data on a subset of Table 1 ... by 9/5.
    - i. Tamara to provide GPC REDCap submission destination. done:  
[GPC NEXT-D Table 1 request](#) Tamara McMahon  
[NEXT-D Table 1 Submission](#) REDCap survey
    - ii. Status of the 8 participating sites
      1. **MU**: SQL Server.
        - a. Mei will check with Alona to see where SQL Server version is for this request. done:  
 attachment:[NextDcodeForTable1\\_StudySampleAndPregnancyExclusion-2017-08-22-AF.sql](#) 2017-08-29 14:44:40
      2. Iowa (SQLServer):

- a. BG: On radar, will check with Nick to see if they will meet deadline
      - i. UIOWA was able to submit the Table 1 results today via RedCap
  - 3. MCW (Oracle): Submitted 29 Aug
  - 4. **UMN**:
    - a. Mei will follow up to see if UMN is participating "... Summary: UMN is waiting on the honest broker to assess the DROC request" (comment:29)
  - 5. **UNMC** (Oracle):
    - a. "UNMC is aiming for the 8th to turn this around." (comment:28)
  - 6. UTSW (Oracle): "submitted the data this afternoon." -- PR 31 Aug
  - 7. **Indiana** (Oracle):
    - a. **DH will send mail regarding feasibility this week** "IU is targeting late next week for submission of this data." (comment:27)
  - 8. KUMC (Oracle): submitted 29 Aug
- 3. Milestone:[grouse-resdac-2](#)
  - a. [#617 \(two more years of CMS data for GROUSE\) closed](#) fixed: "The CD arrived last week."
  - b. [#623 training for GROUSE SQL queries](#) KUMC staff (MW, RW, ...) to meet Weds
  - c. [#595 collect i2b2 datamarts for GROUSE](#) UNMC progress? Yesh - expect to be done by end of this week.
  - d. [#619 GROUSE: integrate CDM data from GPC sites](#) priority relative to LEC? Will remain dormant for now, to be prototyped at KU.

Russ Waitman - 2 more years of Medicare data received, makes a 5 year cohort, previous had 2011-13 now adding 2014 and 2015. Medicaid data is still incomplete at source.

Pilot ref **#621**
- 4. Milestone:[snow-shrine-1](#), [snow-shrine-2](#)
  - a. [#525 basic SNOW ontology alignment: Demographics, Diagnoses](#) closed: query works across UTSW, KUMC
  - b. [#411 align SNOW SHRINE terminology with SCILHS Ontology](#) promoted to major.
  - c. [#631 NAACCR Tumor Registry query via GPS SNOW SHRINE](#) - KU has the ball on this ticket.
  - d. [#602 SNOW SHRINE authorization and governance](#)
    - 17 Jul: MW to add system access agreement language and an agreement for faculty sponsoring SHRINE users. Russ - SHRINE access approval is

a REDCap based application. Ticket will be closed once the process is communicated to the rest of the GPC.

- i. [Cow logo](#) added to ticket #602
- e. [#531 SNOW SHRINE node at MCRF with SCILHS PCORnet ontology](#)  
9 Feb: "MCRF can now begin their first upgrade to 1.19.2."; docs attached  
14 Mar - SHRINE has been updated. Ontology is being brought back into sync. A data refresh is to come - targetting the October LEC for completion. Dan to verify [#411](#)
- f. [#583 SNOW SCILHS Lab Metadata Expansion](#)  
[PCORI CDM Lab Issue](#) *Phillip Reeder* - Question relates lab reference ranges - EDC report fails to report reference ranges available. CDM tables do have reference ranges populated. Authors of the SAS code have not yet been contacted.

Note for group, issues can be raised at:

<https://github.com/CDMFORUM/CDM-GUIDANCE/issues>

- g. [#613 IU update spoke\(s\) with prod hub cert](#) note progress 31 Aug
- h. [#635 \(MU to install i2b2 1.7.05 on Windows for SHRINE 1.20.1 compatibility\) created](#) - assigned to tmcneeley, right - confirmed Todd is working on this.
- i. [#636 MU incoming SHRINE traffic getting blocked on port 6443](#) - likewise
- j. [#637 Wildfly issues on UIOWA production spoke - i2b2.dodeploy file](#) - assigned to nsmith, right?. This issue came up with Keith Wanta (WISC) working with Lucas (UIOWA). Dan comments this ticket may be demoted to a minor issue - queries aren't blocked once Wildfly is running.

Anything else on SHRINE? - Keith Wanta reports all certificates issued.

Remaining networking issues expected to be resolved.

- 5. Milestone: [gpc-phase2-h5](#) Feb 2018  
[#431 Deploy free text notes and de-identification at majority of GPC sites \(milestone 2.12.1\)](#)  
[#573 de-identified text notes for on a cohort-by-cohort basis](#)

BT: Who is participating? **Let's discuss next week**

- a. BT: Defer to week of Sept 11th, I need to confer with George, to see who has been engaged so far.