

ASSIGNMENTS FOR: 3/18

PROJECT MANAGER: Sarah Marshall (6th)
 7TH PERIOD PROJECT LEAD: Eli Walkin

6TH PERIOD		7TH PERIOD
Alexander Christian Maguire Dickerhoof Caleb Evans Ben Forkner Kian Heiken Jack Herman Nick Kellogg	Sarah Marshall Gino Meneghlli Sam Navrkal Oliver Norris Wyatt Seaders Mikey Terry	Meg Barstow Armstrong Davidson Aidan Menninger Eli Walkin

GENERAL NOTES: EVERYONE READ THESE:	
NOTES FROM SARAH:	
NOTES FROM ELI:	
NOTES FROM KIRSCH:	Need to finish Shelter #5 so we can move it out into the parking lot and get it out of the way..

	7TH PERIOD WORK PRIORITIES (WORK TO DO DURING THE PERIOD)	STATUS AT THE END OF PERIOD
1	ARMSTRONG – Sweep and then vacuum the entire interior of shelter #5.	
2	MEG, ELI, AIDAN – Finish all exterior caulking on shelter #5. <ul style="list-style-type: none"> • Blue tape marks an area where something requires caulking. • All applied caulking should be left SMOOTH. Much of what has been done is a complete mess. • Apply a uniform bead of caulk. Then smooth with your finger as necessary. • When done applying caulking with the gun, relieve pressure so caulking does not continue to come out of the gun and make a mess. • Clean your fingers often with soap and water. Do not try to reuse your finger – you will not have smooth results. • Have some paper towels out there with you. 	.
	•	
	•	

ASSIGNMENTS FOR: 3/18