

\Draft General Calendar of Barebones events:

Some times are still being determined. Additional meetings will be necessary. Not every position is required to be at every event below. Please inquire if you have questions.

Artistic Staff = *A*

Production Staff = *P*

Volunteers = *V*

PRE-SEASON:

Tuesday August 19 6-9:30 Barebones Build-up (a mandatory orientation and community building) (*AP*)

Tuesday 8/26 7:00-9:00pm Community storyboard meeting, location Powderhorn park building (*V* but also *A* encouraged)

Thursday 8/28 6:30-9:30 Staff storyboard meeting (*A*)

Saturday 9/6 1:00-3:00pm Community storyboard meeting, location Powderhorn Park building (*V* but also *A* encouraged)

Monday 9/8 6:30-9:30 Staff storyboard meeting (*A*)

MAKING IT SEASON:

Tuesday September 9, Season kick-off at build site, 7:00-9:00, location Staff begin/end TBD

Builds: (*AV*)

Tuesday nights 7:00-9:00pm including: September 9, 16, 23, 30 October 7, 14, 21 location TBD

Staff begin/end 6:30-9:30

Thursday nights 7:00-9:00pm including: September 11, 18, 25, October 2, 9, 16, 23 location TBD

Staff begin/end 6:30-9:30

Saturdays 1:00-4:00pm including September 13, 20, 27, October 4, 11, 18, 25 location TBD

Staff begin/end 12:30-4:30

Production meetings: (*P*)

every Monday night including Sept 8, 15, 22, 29, Oct 6, 13, 20

Rehearsals: (AV)

every Sunday afternoon 12:00-1:00 Food, 1:00-5:00 Rehearsal (some Sundays will have an embedded workshop during this window), including Sept 14, 21, 28, Oct 5, 19, 26 Location: Powderhorn Park (exact location within park TBD)

Corelette, currently October 26 has two different kinds of rehearsals! But there will be either one or the other. On the production calendar I added a note in the description that says "TBD whether this day will have an afternoon or evening rehearsal!"

TECH WEEK R: (APV)

Tech week rehearsals October 26, 27, 28, 29 approximately 4:00-10:00 pm (3 out of 4 of these, weather dependent) location: Powderhorn Park (exact location within park TBD)

PERFORMANCES: Location: Powderhorn Park (APV)

Thursday October 30 opening night performance

Friday October 31 performance

Saturday November 1 performance

Sunday November 2 performance

Monday November 3 rain date performance

CLEAN UP: (APV)

November 3-9 clean up week

Clean up the build site and the performance site