




Fund4 Progress:

- FE devs are completing app UI/X optimizations and tests.
- Plutus developers worked on Oracle scaling and implementing the Liquidation redesign.
 Finalizing documentation and diagrams on the new liquidation module are the devs focus for early next week.
- Devs have a PR against Plutus with various newtypes and completed initial scoping for the deployment workflow (emphasis on the Governance and DAO Treasury deployment steps).
- Devs continued working in pairs to complete QuickCheck testing.
- Devs focused on the endpoint spec /completing GitHub tickets for remaining endpoints/query endpoints. Devs specifically focused on testing AddCollateral and implementing the AddBorrow endpoints.
- Devs made progress on the Governance module with proposals now passing with decentralized LQ stake tallying, stake delegation and voting on multiple proposals (as well as testing) will be the functionality devs look to implement and test next week.
- Liqwid Governance demo was released to the community this week highlighting proposal submission, voting, and vote tallying functionality.
- LiqwidUSD update: Devs focused on writing Tests & on-chain code for borrows. Tech lead completed a lower-level spec for LiqwidUSD dev team to work from moving forward.
- Current view of the GitHub project Kanban board:







Manage