

| | |
|-----------------------------|------------------------------|
| Unit of Study | Comp 3888 |
| Team name | CP21A - T13A_COMP3888_Group2 |
| Project Name | Code Combat |
| Project start date | Monday, 24/9/2020 |
| Project end date | Sunday, 22/11/2020 |
| Project point person | Thomas Walker |
| Report Date | 12/9/2020 |

| | |
|--------------------------|---|
| Quick description | Create a number of “arena”-style levels enabling highschool students to test their Python skills. |
|--------------------------|---|

| Status item | Status up to last week | Planned for next week |
|---------------------------|---|--|
| Scope | Overall project scope Being told to how many levels we should create. These levels should cater to different difficulties. Studying AI from web resources. | |
| Time | Are you still on track to complete the project by the originally planned end date? Any changes? yes, we seem to be running on time now | |
| Quality | Overall quality of the project and its deliverables Levels are still under development and have not received feedback yet. | |
| Planned Activities | What did you have planned to do last week? Completed 4 modules (CS1/CS2 GD1/GD2) of the CodeCombat trying use level editor on the CodeCombat user stories pretty much done design a 'draft' level using trello to record our task | What do you have planned to do last week? learning level editor on the CodeCombat design a 'draft' level |
| Achievements | Key accomplishments in the past week and/or what activities did you actually complete. Completed 4 modules (CS1/CS2 GD1/GD2) of the CodeCombat trying use level editor on the CodeCombat user stories pretty much done design a 'draft' level | |

| | | |
|------------------------------|--|---|
| | using trello to record our task | |
| Major deliverables | Key deliverables – software, documentation...etc. that have been produced Meeting Minutes, weekly status report. | Key deliverables you expect to be working on or produce next week first draft level should be delivered. Minutes, weekly status report |
| Major issues | Issues addressed this week could not run project on the CodeCombat - resolved Can not produce concrete testcases to test the project - seeking solution | Issues you need to monitor, or issues expected in the coming week Possible issues in collating code used for levels Possible issues in writing the code Can not produce concrete testcases to test the project |
| Major risks | Risks addressed or monitored this week No major risks observed | Risks that need to be monitored or risks expected in the coming week Minor: Ensure group tasks can be finished on time because of one group member has left the group |
| External dependencies | Outside factors that have had an effect on project tasks, activities, deliverables...etc. No outside factors had an effect on scheduled task | Outside factors that may have an effect or need to be considered in the coming week. We can't foresee any external factors at this time |
| Estimated effort (h) | How much effort did your team expect to put in last week? 5 hrs per person | How much effort does your team expect to put in, in the coming week? 7 hrs per person |
| Recorded effort (h) | How much effort did your team actually put in last week? 5 hrs per person | |
| Overall Status (RYG) | Green | |

*project status report should be brief but informative – may use dot points where appropriate