

Progress Done: - Merged our remaining functionalities from Sprint 5 to our main branch (“final copy”) - Carepartner Screen (Daily Greeting) - Caregiver login page - Landing page Feature Done, Need to Merge (Add to “final copy”), May be Complete Before Meeting: - Carepartner Backend	Risks Blockers: - None
Plans In Progress: - Caregiver Ts&Cs page - Connecting content to agenda (so that you can add a new screen to the carepartner’s agenda right from the agenda page for ease of use) - Carepartner backend (so we are able to view the media the caregiver has uploaded on the carepartner end) - Adding tooltips to our existing screens Blockers: - None	Needs - Discuss next steps - Plan midterm review meeting