

Sprint 2

Scrum 1:

11/8/2023	What have you done since last Scrum?	What will you do until the next Scrum?	What are your impediments?
Aleenah Alam	Worked on CSS for profile page	Continue working on profile page	Midterms and homework and work
Michael Carr			
Lihi Shamriz	Research about Spotify API and how to use it	Start working with Spotify API in order to implement the new post feature	Other assignments

Scrum 2:

11/13/2023	What have you done since last Scrum?	What will you do until the next Scrum?	What are your impediments?
Aleenah Alam	Working on profile page and navigation bar, fixed save/edit changes button	Keep fixing up profile page	N/A
Michael Carr			
Lihi Shamriz	Started coding the search feature using Spotify API	Finish the search implementation	N/A

Scrum 3:

11/15/2023	What have you done since last Scrum?	What will you do until the next Scrum?	What are your impediments?
Aleenah Alam	Finishing up profile page and buttons	Finish up profile page	N/A
Michael Carr			
Lihi Shamriz	Continue with the new post feature	Finish the new post and the search features	N/A