

Roll No.....

Total No. of Printed Pages: [01]

Total No. of Questions: [09]

B.Sc. (IT) Semester – 6th)
SOFTWARE PROJECT MANAGEMENT
Subject Code: BITE1670
Paper ID: [130438]

Time: 03 Hours

Maximum Marks: 60

Instruction for candidates:

1. Section A is compulsory. It consists of 10 parts of two marks each.
2. Section B consist of 5 questions of 5 marks each. The student has to attempt any 4 questions out of it.
3. Section C consist of 3 questions of 10 marks each. The student has to attempt any 2 questions.

Section – A

(2 marks each)

Q1. Attempt the following:

- a. What is project schedule?
- b. What are project management Stakeholders?
- c. Discuss work breakdown structure.
- d. What is Change Control?
- e. What is the process of estimating the cost of a project?
- f. What do you mean by the term Quality Assurance?
- g. How resource planning affects the project development?
- h. What is Project control cycle?
- i. Explain organizational behavior.
- j. Discuss the impact of a good leader.

Section – B

(5 marks each)

- Q2. What is PERT in Project Management? Explain.
- Q3. Explain the process of identifying requirements in planning of project?
- Q4. State the goal of acquiring and developing the project team to complete a project.
- Q5. “Project Monitoring plays vital role in controlling risk of a project”, elaborate the statement.
- Q6. How is Team leader responsible for organizing, directing and managing the success or failure of the project?

Section – C

(10 marks each)

- Q7. What is Project Closing? How to close a project successfully in Project Management?
- Q8. Explain various steps involved in SDLC based upon their applications along with its merits and demerits.
- Q9. Write the short note on:
 - a. Decision Making
 - b. Risk Management