

PRODUCTION TIMELINE PRODUCTION TIMELINE	DATES	TIME
ELF INFO NIGHT	September 24, 2025	3:00 PM
Auditions	October 1 + 3, 2025	2:45 PM - 4:00 PM
Pre Sale Tickets	October 17, 2025	
Tickets on Sale	October 31, 2025	
T-Shirts On Sale	November 3, 2025	
Set Build Days	November 15 + 16, 2025	9:00 AM - 1:00 PM
Program Deadline	December 1, 2025	
Volunteers Established	December 1, 2025	
Costume Deadline	December 5, 2026	
Prop Deadline	December 5, 2026	
FINAL Build Day	December 6, 2025	9:00 AM - 1:00 PM
REHEARSAL SCHEDULE	10/13 -10/15	M-W 2:45 PM - 4:30 PM
	10/20 - 10/22	M-W 2:45 PM - 4:30 PM
	10/27 - 10/29	M-W 2:45 PM - 4:30 PM
	11/3 - 11/5	M-W 2:45 PM - 4:30 PM
	11/10 - 11/12	M-W 2:45 PM - 4:30 PM
	11/17 - 11/20	M-W 2:45 PM - 4:30 PM
THANKSGIVING WEEK	11/ 24	Monday 2:45 PM - 5:30 PM
	12/1 - 12/3	M-W 2:45 PM - 4:30 PM
TECH WEEK	SUNDAY 12/ 7	DRY TECH (No Actors)
	MONDAY 12/8	6:00 PM - 9:00 PM

	TUESDAY 12/9	6:00 PM - 9:00 PM
	WEDNESDAY 12/10	6:00 PM - 9:00 PM
	THURSDAY 12/11	DARK
PERFORMANCE SCHEDULE	Friday December 12	6:00 PM CALL 7:00 PM SHOW

PRODUCTION TIMELINE	DATES	TIME
	Saturday December 13	1:00 PM CALL 2:00 PM SHOW 6:00 PM CALL 7:00 PM SHOW
	Sunday December 14	1:00 PM CALL 2:00 PM SHOW
MANDATORY STRIKE	Sunday December 14	*Immediately following the closing performance.