## Governance Team Roadmap

Note: This roadmap is flexible and evolving. If a feature is absent from this roadmap it doesn't necessarily mean we aren't interested, it could just mean that no one has mentioned it yet or that no one has volunteered to do it. Projected time frames will also change as people step up/down to/from projects.

Right click on a table row and choose Insert row (above or below, doesn't matter) to add a new item to the roadmap.

**Short Term** - means finishing soon (regardless of size of project). Any size project could slide on to the Short Term list when the end of it is not far away.

Project	Status	Notes	Firmness	Who's working on it
Create a Docker Hub repository	In progress •	3 out of 13 Community Edition repositories added.	Very Firm •	Imaginer
Comment on the KHR_avatar proposal	Not started -	If the standard requires particular names for bones and how they connect, it would be a priority for us to implement. If the standard does not, we would only implement sets of bone names and connections once they had a large pool of avatars our users could draw on. We support the Reference Canonical Skeletal Framework and feel it provides a good framework for skeleton and avatar interoperability between platforms in the comment on the KHR_avatar proposal.	Very Firm	Doug
Additional Hubs related repositories forked to the Hubs Foundation	Not started •	Hubs Related Repositories to Fork	Very Firm •	Imaginer
Add initial policies/procedures/guidelines	In progress -	https://github.com/Hubs-Foundation/policies-procedures-guidelines-public/issues/1	Very Firm -	Imaginer
Reinstate Creator Labs	In progress •	Old Creator Labs articles still need to be uploaded and new articles need instructions for creation (has been partially drafted) and a proposal submission form (tbd).	Very Firm •	Imaginer, hobbs
Pruning protection for the Discord server	Not started •		Very Firm •	Imaginer

Project	Status	Notes	Firmness	Who's working on it
Review the pinned messages in the Hubs Discord server and report to the Governance Team	Not started •		Very Firm •	Imaginer

## 

Project	Status	Notes	Firmness	Who's working on it
Social media account creation	In progress •	YouTube, Twitch, Instagram ✓, X/Twitter, Facebook, LinkedIn ✓, Mastodon, Bluesky	Very Firm	Yvonne, Imaginer
Write default terms of use for Hubs, Spoke, etc.	Not started •		Very Firm	
Write default privacy policy for Hubs, Spoke, etc.	In progress •	PR for Hubs: https://github.com/Hubs-Foundation/hubs/ pull/6570	Very Firm	Doug
Write default code of conduct/participation guidelines for Hubs, Spoke, etc.	Not started -		Very Firm •	
Write default acceptable use policy for Hubs, Spoke, etc.	In progress •	Awaiting PR. Jua has a draft.	Very Firm •	Jua
Create an issue triage team	Not started •		Firm •	
Create a pr triage team	Not started -		Firm •	
Write improved getting involved documentation	In progress •	https://docs.google.com/document/d/1 M eWt8noEwX7Rv4qdd1J90zq5uuhlTsZEf- M FD0Gac/edit?usp=sharing	Firm	Imaginer, hobbs
Instate revenue sources for the Hubs Foundation,	Not started -	e.g. sponsorships, grants, subscriptions, merch a marketplace for Hubs assets where a	Firm •	

Project	Status	Notes	Firmness	Who's working on it
		very small percentage of each transaction goes to the Hubs Foundation		

## Long Term - any size project, far from finishing, but we'll get there.

Project	Status	Notes	Firmness	Who's working on it
Reinstate regular community tours	Not started -		Not Firm •	
Create a global community list of shareable assets	Not started •		Firm •	
Hubs merchandise	Not started -		Not Firm •	
Create a branding package	Not started •		Firm •	
Create/expose a list of public rooms	Not started •	The original idea here was of user created rooms similar to (or possibly using?) <a href="https://github.com/nurse-the-code/hubs-directory">https://github.com/nurse-the-code/hubs-directory</a>	Not Firm	
Look into a more open source friendly replacement for the Docker Hub repository	Not started -		Firm •	
Move from Google Drive/Docs to NextCloud	Not started -		Firm •	
go through Hubs issues on Mozilla Connect for additional commentary and suggestions	Not started -	https://connect.mozilla.org/t5/ideas/idb-p/ideas/label-name/hubs	Not Firm •	

Completed - yayayyayay!

Project	Status	Notes	Firmness	Who's working on it
Open an official Hubs instance	Launched -		Very Firm -	Imaginer HrithikWins
Issue memberships for the Hubs Foundation	Launched •		Very Firm •	
Hold elections for the Hubs Foundation	Launched •		Very Firm •	
Write by-laws proposal for the Hubs Foundation	Launched		Firm •	Doug, Imaginer