

Progress <ul style="list-style-type: none">• Team Introductions, Team Name, and Social Event• Team Roles (Ideation and Ranking)• Templates for Recurring Documentation• Researching and Understanding Dementia• Market Analysis• Inception Deck Ideation <p>*In the future these tasks will indicate who completed them. However since this is team startup, every member contributed to every task.</p>	Risks <ul style="list-style-type: none">• Poor scope definition (unclear, incomplete, and/or unrealistic)
Plans <ul style="list-style-type: none">• Sign NDAs• Setup Team Website• Begin to Think About Domain/Requirements	Needs <ul style="list-style-type: none">• Coach: NDA documents to sign• Coach: Team website questions, more detail in agenda• Sponsor: Domain questions, more detail in agenda