

Project plan according to RUP

Inception Phase				
#Iteration	Timeline	Stakeholders	Activities	Artifacts
#1	26/08/2021- 26/08/2021	Daniil Livitin, Roman Soldatov, Tasneem Toolba, Emil Khabibulin	Determine Business goals and objectives with valid justification Identify the stakeholders Establish roles and responsibilities Create glossary and requirements	Deliver the documentation of achieved milestones Link to the document
#2	27/08/2021- 27/08/2021	Roman Soldatov, Daniil Livitin, Tasneem Toolba, Emil Khabibulin	Requirement engineering(20% user stories)	Update the documentation of achieved milestones with User stories Link to the user stories

Elaboration Phase				
#Iteration	Timeline	Stakeholders	Activities	Artifacts
#1	30/08/2021- 31/08/2021	Roman Soldatov, Daniil Livitin, Tasneem Toolba, Emil Khabibulin	Revise User Stories (100%)	Document with 100% user stories Link to the user stories
#2	01/09/2021- 02/09/2021	Daniil Livitin, Roman Soldatov, Tasneem Toolba, Emil Khabibulin	Software development planning	Iteration Plan
#3	03/09/2021 - 04/09/2021	Daniil Livitin, Roman Soldatov, Tasneem Toolba, Emil Khabibulin	Software Architecture planning Creating UML diagrams	Software architecture document: link UML diagrams: link

Construction Phase				
#Iteration	Timeline	Stakeholders	Activities	Artifacts
#1	05/09/2021- 05/09/2021	Daniil Livitin, Roman Soldatov, Tasneem Toolba, Emil Khabibulin	Create a GitHub repository. Add quick README	GitHub repository with README

#2	06/09/2021-07/09/2021	Daniil Livitin, Roman Soldatov, Tasneem Toolba, Emil Khabibulin	Implement login features	GitHub repository branch: feature_login
#3	08/09/2021-14/09/2021	Daniil Livitin, Roman Soldatov, Tasneem Toolba, Emil Khabibulin	Implement tutors list features	GitHub repository branch: feature_tutor_list
#4	15/09/2021-20/09/2021	Daniil Livitin, Roman Soldatov, Tasneem Toolba, Emil Khabibulin	Implement students list features	GitHub repository branch: feature_student_list
#5	21/09/2021-24/09/2021	Daniil Livitin, Roman Soldatov, Tasneem Toolba, Emil Khabibulin	Implement profile page features	GitHub repository branch: feature_profile_page

Transition Phase				
#Iteration	Timeline	Stakeholders	Activities	Artifacts
#1	25/09/2021-30/09/2021	Daniil Livitin, Roman Soldatov, Tasneem Toolba, Emil Khabibulin	Integration, End to end testing Training for Users and Developers, Merging branches.	GitHub repository: link
#2	01/10/2021		Final product release	Working Product: Github repository: link