

Proposed project timeline for interim assignments (2025-2026)

A. Review Team

- 1) Jason and Foluke will review and update Print Passages for Winter Qtr 2029-30. Deadline, April 7 (will consult with Ron) ~~After April 7...~~
- 2) Jason will offer a Print Passage review of Spring and Summer prior to May 1 meeting. Then we can make assignments for all three quarters.
- 3) Edit quarterly and unit descriptions AFTER MAY 1. Jason (quarter), Mozella (Unit 1), Ron (Unit 2), Adrian (Unit 3). This review includes any proposed changes to titles.
- 4) Complete all assignments and meet to discuss on Thursday, May 1 at 2:30
- 5) Review Spring and Summer 2029 (due June 15)
- 6) How can we pick up the pace on the review? Still need to do Year 5 and Year 6. See C-2, below. Should the new Scope/Seq committee do "review" of Year 6 and the Review Team would complete its work with a review of Year 5?

B. Propositions Statement Team (formerly ASP)

- 1) Identify scholarly writers for 2029-2030 with Fall Quarter due ASAP
- 2) Select writing team for quarterly, unit, and lesson propositions
- 3) Propositions for each quarter due on a rotating basis (i.e. Fall due July 1, Winter due Sept 1, Spring due October 15, Summer due Dec 1.)
- 4) Executive Committee to act as a review team for each quarter's propositions. Deadline for completing writing and review follows 1 month after each quarterly deadline (see #3)
- 5) Who writes Teaching Points? Thought to contract with a scholar writing the introductory essay + age-level convener. These would be written AFTER review and completed on a rotating basis but all quarters need to be complete for the Age Level Teams to review and write Teaching Strategies in March 2026.

C. Scope and Sequence

- 1) May 2025: CUS Exec committee to appoint an interim scope and sequence committee for Cycle 26 (preferably including but not limited to members of the existing Review Team).
- 2) Set a date for the first meeting of the Cycle 26 Scope and Sequence Committee for late October or November. (This assumes the Review Team has completed its review of Cycle 25, although perhaps the Scope and Sequence Committee could take over the Review Team and complete Year 6 of Cycle 25).
- 3) Oct/Nov 2025: Cycle 26 S/S meets to draft ideas for 4 quarters. Sets meeting schedule to complete the work for presentation at March 2026 annual meeting. Should this be an in-person meeting? Should we invite various seminary/college professors to advise on our selection of themes? Or do we invite biblical consultant AFTER we've narrowed our focus.

- 4) Get reviewer feedback from experts outside CUS (pedagogical, biblical, theological, intergenerational, etc...)
- 5) April 2026- March 2027. Scope and Sequence works with Biblical Scholar on approved quarterly themes to create lesson outlines including Background Scriptures, Print Passages, quarterly and unit propositions, and lesson titles. Develops a second set of quarterly possibilities for presentation at March 2027 annual meeting.