

Correction Scope + Test Re-Execution (Final Production Delivery)

Important: This scope **does not involve rebuilding the system or rewriting the entire codebase.**

The project is already **online, partially validated, and with many functionalities implemented.**

The purpose of this stage is to **fix specific issues, complete pending items, re-execute critical tests, and prove the platform's stability in production.**

1) Objective

- **Consolidate what already exists:** ensure that all delivered functionalities are 100% functional in production.
- **Fix and close identified gaps** based on previous reports and video evidence.
- **Execute final production tests** (with low-value real transactions) to validate live performance.

This is **not new development or a full redesign**, but rather **final adjustments and evidence collection in production.**

2) Reference Context

The project already includes:

- An initial technical report with PASS/FAIL markings.
- A set of videos (items 1–15) showing key flows already working (public streams, private rooms, Stripe/MP, tokens, admin, web push, PWA, etc.).
- Functionalities active in the online environment, used as the testing baseline.

Pending items are **complementary adjustments only**, such as:

- Evidence for webhooks,
 - Presence rules in private rooms,
 - Premium content expiration (D+30),
 - Mobile push via Firebase,
 - Logs/audit and security reinforcements,
 - Complementary documentation and manuals.
-

3) Correction Scope (Improvements on existing features)

The work focuses on **refining and fixing what is already in place**, not developing from scratch. Examples:

- **Payments & reconciliation**: already implemented; needs final adjustments for webhooks, refunds, and reporting.
 - **Private rooms**: already functional; requires validation of all presence scenarios and complete logging.
 - **Premium gallery**: available; needs automatic expiration (D+30) and related logs.
 - **Notifications**: web push already active; mobile push (Firebase) must be validated with proper logging.
 - **Admin/observability**: panel exists; requires improved logs/audit and CSV exports.
 - **Security**: add rate-limits and stricter validations for sensitive endpoints.
 - **PWA/WebView**: ensure compatibility; adjustments only, no rebuild.
-

4) Test Re-Execution Scope

Re-execute **existing flows** (after corrections) **with production keys enabled**, recording videos and producing final evidence.

5) Redesign

No redesign or full UI rebuild is included.
Only minor adjustments needed for corrections are allowed.

Key Message

- The system is **already developed, online, and partially validated**.
- This scope is for **adjustments, corrections, and final production validation**.
- It should not be treated as a **new build** or a **ground-up development**.