

ASSIGNMENTS FOR 4/13/26

	WORK PRIORITIES	Assignments
1 REAR WALL FRAMING	<ul style="list-style-type: none"> • Lay out studs with the laser. • All studs should be connected to each plate with at least two 3" screws.. • Verify rough opening sizes are square and the correct size. VERY IMPORTANT. 	Lila Lincoln Calum
2 FRONT WALL FRAMING & SHEATHING	<ul style="list-style-type: none"> • Finish framing • Verify rough opening sizes are square and the correct size. VERY IMPORTANT. • When finished do front wall sheathing. 	Kyle Nolan Nate
3 RAFTER BLOCKING	<ul style="list-style-type: none"> • Install blocking. Use two 3" screws on each end of each piece of blocking to secure • Individual blocking can be tackled individually. Divide tasks so everyone is busy all the time.. 	Ellie Anna Kaleb Jack
4 CEILING SHEATHING	<ul style="list-style-type: none"> • Install using 1-1/4" screws. 6"OC on perimeter, 12"OC in the field. • Get help to hold as needed. 	Van Easton Angel David
5 LOOKOUTS	<ul style="list-style-type: none"> • Cut notches in the last rafter for both lockouts (4x4's cut so that they extend beyond the rear wall per the drawing). • Cut lookouts. • Install using three 3" screws through the second rafter from the rear wall into the end of each lookout. • Install two diagonal screws at the rear wall to secure the lookout to that wall. • Measure twice, cut once. 	Yahir Lucas