

**Application:** *GUI for the Stylus Cache Manager*

**Team:** *Augusto Collerone, Lautaro Sole & Ignacio Quesada.*

**Milestone:** Front End Development

**Funding Amount Unlocked:** 26000 ARB

**Date Submitted:** *[05/17/2025]*

**Summary of the Deliverables:** The milestone covers the front-end development of the Cache Manager GUI, including key features such as the analytics dashboard, alert settings, bid explorer, notification preferences, manual bidding, and bidding automation.

**Deliverables & Proof of Work:**

- The following link provides access to the deployed front-end in the staging environment: [Link](#)
- The following link leads to the front-end code repository: [Link](#)

**Challenges and/or Adjustments to Next Steps:** *We are on track and we don't need to update future milestones.*

**Do you attest that all the provided information is accurate and the deliverables meet the expectations set at the onset of the grant agreement.** Yes