

Tentative timeframe for LR implementation

Updated calendars here:

<http://suncivilsociety.net.wix.com/learningroute#!calendar/c13dg>

Year	Month	Africa	Asia
2016	February	Workplan, Kickoff Africa LR & Planning (info)	
2016	March-April	CSAs Learning Needs, and expertise to offer survey (info)	
2016	May/June:	LR hosting country selection (info)	
2016	June/July	Systematization of the best practices (LR Africa)	Kickoff Asia LR
2016	July-August	Learning material preparation, participants selection	CSAs Learning Needs, and expertise to offer survey
2016	September-October:		LR country host selection
2016	October-November	Learning Route in Rwanda	
	December-February	Action plans implementation and CSA mutual support.	Scoping visit and Systematization of the best practices (LR in Asia)
2016-2017	August-February	Africa Learning follow-up: innovation/action plans implementation, dissemination and collaboration among CSAs (entire network)	
2017	April		Learning Route in Asia
2017	April-October		Action plans implementation and CSA mutual support, dissemination and collaboration among CSAs (entire network)
2017	April-November	Collaborative/Mutual support across CSAs as post LR activities. Participatory M&E of the learning program, way forward (and planning), and lessons learned. Foster long term "legacy" of the LR program.	
2017	November	Learning route closure event with SUN movement, program outcomes, lessons learned, opportunities, limitations, what next?	Learning route closure event with SUN movement, program outcomes, lessons learned, opportunities, limitations, what next?



2017-2018	December/January	LR Program final report
-----------	------------------	-------------------------