



2026-27 District Goals and Local Control Accountability Plan (LCAP) Timeline Draft
Listed in the timeline below are formal activities. District Goal and LCAP component review takes place at multiple staff, administrative, curriculum and board meetings throughout the year.

Step	Participants	Timeline
2025-2026 LCAP and Budget Draft to Board of Education	Board of Education and Strategic Action Planning Committee	6/11/25
2025-2026 LCAP and Budget Approval	Board of Education	6/18/25
First Interim Budget Presentation	Board of Education	12/10/25
School Board Meeting 2026-2027 Process Update	Board of Education	1/14/26
Mid-term Update to School Board on 2025-2026 LCAP Goals	Board of Education	1/7/26
Survey Deployment	Parents & Staff	1/17/26
Strategic Action Planning Team Identification (to replace current members who are unable to continue) and add new members	Continuing representatives from CILT, BTA, CLC, Admin, Board, Community, Parent Leaders, Sped, DELAC, GATE with additions of members of District DEI Committee	1/15/26
Principal Council Process to gather input for update on LCAP Progress	Principal Council	2/3/26
Board Update	Board of Education	2/11/26
Strategic Action Planning Team Workshop(s)	Strategic Action Planning Team	2/12/26

Strategic Action Planning Team Workshop(s)	Strategic Action Planning Team	2/26/26
Board Update and Feedback on LCAP progress and process	Board of Education	3/11/26
Objective: Draft of goal updates ready to share with stakeholder groups for feedback		
Sharing out for feedback from stakeholder groups (i.e. School Staffs, SSC, Parent Clubs, CILT, DELAC, ELAC, BTA, CWG, CSEA, CLC, DEI, TAC, Student Leaders) and public for input	Parents, Stakeholder Groups, Community and Staff	3/12/26
LCAP Revisions based on feedback and input. Initial feedback gathered by all stakeholder groups	Administrative Team	3/13/26 – 4/24/26
Objective: Revised Draft of goal updates ready to share with board based on all stakeholder input		
Draft goals and feedback presented to Board for information and comment	Board of Education	5/13/26
Objective: LCAP Draft development far enough along to allow the board to provide initial authorizations for positions prior to formal approval of LCAP pending hiring timelines.		
2026-2027 LCAP and Budget Public Hearing at Board Meeting	Board of Education	6/10/26
Objective: Final Draft of goal updates based on board and stakeholder input		
2026-2027 LCAP provided to Board for approval	Board of Education	6/17/26
2026-2027 Budget provided to Board for approval	Board of Education	6/18/26
Strategic Action Planning Team Workshop for 2027-28	Action Planning Team	2/2027