

Tomek Handover - 09.2022

Roadmapa

- **Bulk Action** - zamknąć w sprincie 201
- **Live Conversations** - zamknąć w sprincie 201
- **Analytics Drill Down** - zamknąć w sprincie 201
- **Voice Demo** - przygotować MVP rozwiązania w sprincie 201, ostatecznie 202 - [Maciej](#) -> [Mateusz](#)
- **Multilingual Bots** - [Paweł](#)
 - Rozpisane i zrefinementowane zadania w sprincie 201
 - Zaplanować w sprincie 202 (jako cel sprintu)
- **Webchat Session Management** - rozpisane zadania w sprincie 201 (jest inwestycja) - [Marek](#) - wrzucone: B: 5+3 i F: 5 na ten (202) sprint
- **Platform Scaling** - wrzucić co zdecydujecie - [Marek](#) + [Adam](#)

Sprinty

Sprint 201 (30.08 - 13.09)

- Zaplanowany i wystartowany

Refinementy

Przejsć przez zadania w epikach Automate + Issues without Epics i wycenić brakujące zadania:

Backlog

Search backlog Quick filters

EPICS x

APP 201 (30.08 - 13.09) 55 issues

30/Aug/22 4:12 PM - 13/Sep/22 4:12 PM

146 4B 2 ...

View linked pages

VERSIONS

- All issues
- [AB] Webchat Session Management
- Voice Demo
- Multilingual bots
- Automate - Improvements Q3
- Asynchronous communication pipeline & intetizer
- Java vulnerabilities Q3
- Platform scaling
- Tech Improvements
- [Insights] Previous period
- [L] Threads
- Upgrade SentiOne's database

[PLACEHOLDER] Support for MBank FB bot integration NONE DEV-13764 2

Implement Peaks Analysis section [Insights] Previous pe... DEV-13849 5

[F] Speech-to-Text in Automate Voice Demo DEV-13808 8

[B] Speech-to-Text in Automate Voice Demo DEV-13807 5

[F] Text-to-Speech in Automate Voice Demo DEV-13843 8

[Projects] Sort projects list by creation date [L] Listen - improvem... DEV-13857 2

Link Mentions with Analysis [L] Listen - improvem... DEV-13858 3

[INV] Multilingual bots Multilingual bots DEV-13869 5

[INV] Session management - gather information [AB] Webchat Session... DEV-13873 3

[B] New filter in conversation module: "Without test conversations" Analytics charts - drill ... DEV-13881 3

[F] New filter in conversation module: "Without test conversations" Analytics charts - drill ... DEV-13771 2

User message being loaded after bot responses LIVE conversations DEV-13841 5

Running test can be run again at the same time and is queued Bulk Action DEV-13717 2

Post-implementation Bulk Actions refinements Bulk Action DEV-13815 3

Basic performance test of routing on staging environment [R] React - improvem... DEV-13882 5

Missing comments on Instagram Ads Random bugs and req... DEV-13750 5

Crawl Facebook posts from ads_posts endpoint (Dark Posts) [L] Listen - improvem... DEV-13772 3

DEV-13650 / DEV-13763

[F] Project import failure received from WebSock

New

Description

In DEV-13456: Importing project - i n import failed TESTING was added h import phases. If there is an error in ar then the WebSockets response contain which phase failed and what was the n

```
1 "payload": {
2   "phase": String,
3   "element": String
4 }
```

Possible phases are:

- Project data
- Integrations

Add a comment...

- Jeśli będzie za dużo zadań - odcinać z dołu

Capacity:

- Ok. 35 na frontend (razem ze spadami z poprzedniego sprintu)
- Ok. 70 na backend (razem ze spadami z poprzedniego sprintu)

Sprint 202 (13.09 - ...)

- Cel sprintu - rozpisane zadania z botów multijęzycznych
- Jeśli trzeba to dokończyć voice demo
- Jeśli będzie brakować backendu - można dodać 1-2 zadania z Alior Webchata
- Dalej pracujemy na Platform Scaling

TO DO

- ☐ Poprowadzić sprint planning 202 z Apps
- ☐ Wystartować sprint 202 w Jira
- ☐ Wsparcie Ludwika jeśli będzie potrzeba (odnośnie Scruma)
- ☐ Zadbać żeby Product Sync-i się odbyły i zaadresować ewentualne problemy w zespole