

Online Program Management Evaluation General Timeline

This is a general timeline that is subject to change. It is not inclusive of all the meetings and communication.

ACTIVITY	UNIVERSITY ENGAGEMENT	TIMELINE
RFP review	EOU leadership team	October 2017
RFP finalists presentations	Cabinet, Deans, and Executive Director ROI	October 2017
Site visits RFP finalists	President, Provost, Executive Director ROI	December 2017
Online Program Management firm selection for evaluation	EOU leadership team	December 2017
College meetings	Deans, Executive Director ROI, and Faculty	January 2018
Institutional and Program Readiness meetings with Pearson representatives	Academic programs and student services	January and February 2018
OPM evaluation presentation and discussion	EOU Board of Trustees	February 2018
Gathering information and questions through a variety of meetings and the feedback form	University community	February through early May 2018
College meetings with the President	Faculty, staff, and advisors	March 2018
OPM evaluation update and discussion	EOU Board of Trustees committee meetings	April 2018
OPM evaluation update and discussion	EOU Board of Trustees	April 2018
Review of proposed course delivery for existing programs	Deans, Program Chairs	May 2018
Review of potential new programs	Provost, Deans, Program Chairs	June 2018
Partner track record review	Provost, ROI, Admissions, Faculty	May 2018 through June 2018
Financial modeling	Consultant, Executive Leadership, Deans, Budget Office, Institutional Research	July 2018 through October 2018
Financial pro forma	President and TBD*	August 2018
President recommendation	EOU Board of Trustees	November 2018

*At this time, it is not clear how broadly the Pro Forma/Modeling can be shared due to Pearson's proprietary rights.