## SHIFT Project History At-A-Glance

Project Name	Project ID Number?	Chartfield
Climate Resilient	XHF041	
Landscaping		

## Project Description / Scope:

The Climate Resilient Landscaping Project aims to demonstrate the integration of resilience science into landscape management and design for a university campus. We define climate resilient landscape as a design, installation and maintenance process that sustains biodiversity, enhances ecological functions, and honors the indigenous cultures of our bio-region, all while meeting campus aesthetic needs, Grounds department capacity, and despite the multiple stressors anticipated for our climate constrained future. Requested funds will be utilized to a) fund the work of a landscape architect, with expertise in native plant communities, to develop a landscape plan, b) prepare the site, and c) procure the plants, signage, and other related materials to complete the installation.

Additions to Project Description / Scope (Include date addition was approved by Committee):

## Major Project Milestones

Stage / Phase	Description	
Milestone 1: Grant Proposal		
Semester & Year Proposal Submitted	Spring 2022	
Proposal Author(s), Major(s), expected graduation year & Semester	Shaye Grant, Environmental Science and Management: Ecological Restoration, Spring 2023	
Date Proposal Voted on By Committee & Voted Motiond Motion (Date aligns to Committee Mtg Minutes)	■ 20220413_Minutes_HEIF Committee Meeting ■ 20220420_Minutes_HEIF Committee Meeting	
Submission Documents	■ 7_Climate Resilient Landscaping Project_Id	
Milestone 2: Development		
Semester(s) & Year(s) Project was in Development		
Development Team Member names, majors,		

expected graduation year & semester	
Development Mentor Name	
Estimated Savings from this Project	
Date(s) Development Proposal Voted on By Committee (Date aligns to Committee Mtg Minutes)	
Approved for Implementation (Yes / No)	

Milestone 3: Funding		
SHIFT Funding Amount Requested in Development	\$50,000	
SHIFT Funding Amount Approved by Committee		
Match Funding Amount from other sources (State the other source)		
SHIFT Funding Addition Approved by Committee, (Include Date of Additional Funding Approval)		
Reason for SHIFT Funding Addition		
Milestone 4: Design & Permitting		
Date Project entered Design Phase		
Date Project completed Design Phase (i.e. Date Project was Permitted)		
Name of Designer		
Milestone 5: In	mplementation	
Date Project entered Implementation Phase		
Date Project completed Implementation Phase		
Name of Project Manager		
Milestone 6: Project Closeout		
Final Implementation Cost (including non-HEIF sources)		
Date Project Billed & Recorded in OBI		
Milestone 7: Monitoring		
Final Annual Savings Calculated		

Name of Person who Calculated Savings	
How were savings calculated? (e.g. monitoring devices, utility bill review, etc.)	
Date Savings Metrics Calculated	

ப	ictı	ır	മഠ
	11.711	ш	-

(Picture 1: Existing Conditions, date photo taken)

(Picture 2: Completed Project, date photo taken)

(\*Include screencaptures and links to non-infrastructure projects.)

Names of People who compiled this information:

Name	Date