

ASSIGNMENTS FOR: 4/10

PROJECT MANAGER: Sarah Marshall (6th)
7TH PERIOD PROJECT LEAD: Eli Walkin

6TH PERIOD		7TH PERIOD
Alexander Christian Maguire Dickerhoof Caleb Evans Ben Forkner Kian Heiken Jack Herman Nick Kellogg	Sarah Marshall Gino Meneghlli Sam Navrkal Oliver Norris Wyatt Seaders Mikey Terry	Meg Barstow Armstrong Davidson Aidan Menninger Eli Walklin

GENERAL NOTES: EVERYONE READ THESE:	
NOTES FROM SARAH:	Double check to see if you have any time to remake. Keep up with your portfolio
NOTES FROM ELI:	
NOTES FROM KIRSCH:	• .

	6TH PERIOD WORK PRIORITIES 4/10 (WORK TO DO DURING THE PERIOD)	STATUS AT THE END OF PERIOD
1	Ben and Kaitlyn work on tall wall siding	
2	Gino and Alex work on flashing for the window	
	Caleb and Kian front of house fascia	
3	Oliver and Jack work housewrap	
4	Nick and Wyatt fascia	
5	Maguire decking once bottom flashing is done	
6	Mikey blocking on front of house for soffit.	
7		