

Action	Description and Notes	Due Date	Date Done	Adjustments
Brainstorm and choose topic	Brainstorming topics/subjects I am interested in and then coming up with some project ideas that may help with a specific goal relating to the topic.	7 May, 2020	7 May, 2020	--
Present topic	Present my goal and my global context to Ms.Mclay and my potential supervisor.	7 May, 2020	7 May, 2020	--
Meet supervisor	Supervisor chosen: Mrs.Mac Meet with the supervisor to talk about expectations, using Managebac and discuss goal and global context.	--	14 May, 2020	Done by email.
Start action plan	Make sure to put in important deadlines for the main criterias first. Main deadlines include meetings, interviews and planning for sewing lessons and research.	21 May, 2020	21 May, 2020	--
Summer Break				
Research and buy sewing machine	Do an analysis on possible sewing machines to be used for the project and creation of the dress. Make a table and give a criteria that is based on some of the features of the dress such as stitching, speed and cost.	June 30, 2020	June 29, 2020	--
Purchase sewing machine	Go to a sewing machine shop and review sewing machines available. Get direction from workers and appropriately purchase a sewing machine that best fits the project.	July 2, 2020	June 29, 2020	--
Research: Eid Day	Basic research on the celebration of Eid day. What is it for and what are the basic clothing requirements for it if there are any?	July 7, 2020	July 7, 2020	--
Sewing courses	- Sewing courses to do locally over the summer - Do a basic course and learn to use sewing machine	July 6, 2020	July 6, 2020	--
Sewing Classes	Basic Sewing Course class at the Genesis Studio in North Kuta, sewing class number 1. Lesson on sewing machine and basic patterns	July 9, 2020	July 9, 2020	--
Sewing Classes	Basic Sewing Course class at the Genesis Studio in North Kuta, sewing class number 2. Making and using bias tape, sewing on a curve.	July 10, 2020	July 10, 2020	--
Exploring Fabric	Explore fabric shops around Denpasar and Kuta for suppliers.	July 11, 2020	July 11, 2020	--
Sewing Classes	Basic Sewing Course class at the Genesis Studio in North Kuta, sewing class number 3. Pattern making and basic sleeves.	July 13, 2020	July 13, 2020	--
Sewing Classes	Basic Sewing Course class at the Genesis Studio in North Kuta, sewing class number 4. Zippers and Pockets	July 15, 2020	July 15, 2020	--
Sewing Classes	Basic Sewing Course class at the Genesis Studio in North Kuta, sewing class number 5. Final review of all lessons and making my own tote bag.	July 17, 2020	July 17, 2020	--
Interview Kaitlyn	Interview Kaitlyn Joustra and discuss her views on fashion. Also discuss with her tips on succeeding in my own project.	21 Aug, 2020	July 25, 2020	--
2020-2021 School Year				
Supervisor Check in	Checking in on progress I made over the summer. Show my process journal, my action plan and my future plans.	Aug 20, 2020	Aug 14, 202	--
Design class 1 with Genesis	Fashion design classes with Genesis Art Studio . Focus on the human body, body movements and characteristics.	Aug 23, 2020	Aug 23, 2020	--
Criterion A Due: MB	Submit Criterion A draft on ManageBac. This criteria is based on investigating. Talk mostly about research and findings.	11 Sept 2020	11 Sept 2020	--
Design class 2 with Rosa Art	Fashion design classes with Rosa Art and explore seasonal fashion inspo, patterns and colours, accessories and watercolour	13 Sept 2020	13 Sept 2020	--
Crit A Feedback with supervisor	Meeting with supervisor to get feedback on Investigating in criterion A. Post meeting recording on MB.	15 Sept 2020	22 Sept 2020	Schedule delays.
Start designs for product	Start creating drafts of dresses. This would require me to draw one design everyday leading up to the end of October.	30 Oct, 2020	16 Oct, 2020	Done over the break.
Finalise Success Criteria	Develop a criteria with specifications that are SMART. These strands should be directly connected to the goal and are highly challenging to create a high quality product.	15 Oct, 2020	Oct 16, 2020	--
Criterion B Due: MB	Submit Criterion B into ManageBac. This would mostly be based on my criteria and action plan. Make sure to get feedback from the supervisor on MB.	16 Oct, 2020	23 Oct, 2020	Date change by coordinator

Supervisor check in Crit B	Meeting with supervisor regarding criterion B on ManageBac. Post meeting recording onto MB and make plans to progress forward. Show action plan.	Before 30, Oct, 2020	23 Oct, 2020	--
Finalise design for final product	Looking at all the options of all my designs from a few weeks prior, pick one design that is most suitable for my level of skill and preference.	26 Oct, 2020	26 Oct, 2020	--
Send design to pattern maker	As I am unable to make my own pattern, send the design to a pattern maker to have it custom made. Make sure to discuss sizing, darts and length.	2 Nov, 2020	26 Oct, 2020	Was able to send out early.
Fabric Shopping for design	Deciding and purchasing the right kind of fabric for my design. This could be any colour and any fabric that fits my criteria of lightweight and appropriate for Bali.	9 Nov, 2020	18 Oct, 2020	Went early to save time.
Start sewing my design.	With the pattern, start sewing the final product. Make sure the pattern is correct in size and for the design.	15 Nov, 2020	25 Nov, 2020	Pattern took longer to make.
Criterion C Due: MB	Submit Criterion D into ManageBac. Talking about the process, IB learner development and grading my product is essential for this criteria	3 Dec, 2020	3 Dec, 2020	--
Sew: Bodice finished	Completed the top of the dress and attached together, both front and back.	4 Dec, 2020	2 Dec, 2020	--
Sew: Sleeves completed	Complete both bishop sleeves both fully done with plackets and lining.	7 Dec, 2020	3 Dec, 2020	--
Crit C Feedback: MB	Check in with the supervisor about criterion C and record meetings for ManageBac. Make sure to talk about the process of sewing.	11 Dec, 2020	7 Dec, 2020	--
Sew: Complete Skirt	Complete the sewing of the skirt for the main piece of my product design. Pay attention to the pleating of the skirt and the width of the waist.	14 Dec, 2020	21 Dec, 2020	Took a lot of tries & was hard
Sew: Attach all pieces together	Attach the bodice to the skirt of the dress. Make sure to add the collar and the waistband of the kirt. With this, also topstitch the collar.	19 Dec, 2020	24 Dec, 2020	Behind due to skirt sewing.
Sew: Finishing touches	Focus on the hemming of the skirt, adding buttonholes, cutting a piece for the hijab and making the buttons.	25 Dec, 2020	26 Dec, 2020	--
Criterion D Draft Due: MB	Submit Criterion D draft on ManageBac. Product should be finished by then and the main focus would be on IB learner development, communicating and knowledge.	13 Jan, 2021	12 January 2021	Issue with MB, shared by Docs
Criterion D Feedback	Meet with the supervisor to discuss criterion D. Supervisor writes feedback on MB.	20 Jan, 2021	15 Jan, 2021	--
Report Draft Due	Submission of PP Complete Draft Report on MB.	2 Feb, 2021		
Draft Report Feedback	Deadline to record last meeting and signing of Academic Honesty Form. Make sure to go through each criteria of the report and discuss improvements and grades.	Before 11 Feb, 2021		
Final Deadline for Everything.	Upload ALL documents onto ManageBac. Have everything appropriately labeled and hand it in early.	3pm, 22 Feb, 2021		