

Execution Plan for January 9/10 - February 22/23, 2024

Date	Task Details	
Jan 9 - 12	Time & Location:	
	People Involved:	
	Materials:	
	What will be accomplished:	
Jan 16 - 19 <i>*IRB 1/19</i>	Time & Location:	
	People Involved:	
	Materials:	
	What will be accomplished:	
Jan 22 - 26	Time & Location:	Fencing Club Survey (AKA Group 3)
	People Involved:	Paly Fencers
	Materials:	Survey
	What will be accomplished:	Fencing club fills out survey on surveymonkey
Jan 29 - 2/2	Time & Location:	Reach out to Best Buddies, Engineering Club, Drama club, Chess, Track and Field
	People Involved:	Track and Field, Best Buddies, Engineering Club, Drama Club, Chess Club
	Materials:	Surveymonkey Survey
	What will be accomplished:	Engineering Club (AKA Group 4) survey completed; Day/time for other survey groups is set up.
Feb 5 - 9	Time & Location:	Each clubs do their survey
	People Involved:	Best Buddies, Track and Field, Chess, Drama
	Materials:	Surveymonkey survey
	What will be accomplished:	Best Buddies, Chess, Drama, Track and Field survey conducted
Feb 12 - 15	Time & Location:	In my own time
	People Involved:	
	Materials:	Surveymonkey, Google Spreadsheets
	What will be accomplished:	Data analyzation of the quantitative statistics for each collective group's responses to the survey
Feb 20 - 23	Time & Location:	In my own time
	People Involved:	
	Materials:	Surveymonkey, Google Spreadsheets
	What will be accomplished:	Data analyzation of the quantitative statistics for each collective group's responses to the survey and attention game

