D114 HYBRID LAUNCH TIMELINE

Update 1/11/21 with links to **COVID Staffing Questions and Answers** (sent 12/17/20 to detail post-FFCRA procedures)

Document on the WHY of reopening

Date	Target
Week of Dec 15	Communication Inform families that we will NOT resurvey and will use the most recent class lists for onsite/remote. They must notify the school office by Friday, 12/18 if preference has changed.
Jan 6	Continue 4 day programming as is in place Launch Wednesday support to identified EL- and IEP-entitled students who are NOT speech/language only
Jan 15	Remote Learning Planning Daycalendar revision required 12/15/20
Jan 19	Launch K AM/PM hybridLotus Launch 3 A/B hybridLotus Launch 5 and 8 A/B hybridStanton Meals shift back to Grab and Go, but at both sites Both kitchens open for food service All paraprofessionals will be expected to start reporting on site, during their scheduled hours, 5 days per week except for those employees who have health or child care exemptions as specified in COVID Staffing Questions and Answers All certified staff expected to report onsite at least 4 days per week except for those employees who have health or child care as specified in COVID Staffing Questions and Answers Refer to EAFL/D114 Joint Communication (10/9/20) on reopening expectations for staff. Please note that time spent getting students to their after school transport is NOT paid extra timeit is a professional expectation. 1/20/21 and 2/16/21 Updates: Wednesday can remain flex days for certified staff, no matter how many work days are in the week, but staff still can report on a Wednesday if you choose. This means all certified staff are expected to report 4 days on a 5 day week, but on a 4 day week

	can report 3 days to keep Wednesday flex. The same is true no matter how many days occur in a weekWednesdays can be kept flex Special Education case managers are expected to report on Wednesdays to support our in-person IEP-entitled students. Support staff are expected to report each school day.
February 2 (ten school days later per LCHD guidance/prior communication)	Full hybrid in place at Lotus and Stanton