

Integration Follow Up meeting / Special Tasks _ 041124

Integration of platforms

SDB-W3CC-STB

@rojo

Hosting / Domain Confirmed

@snet-ambassador.org

Hosting solved

@rojo 2/3 days for deployment

Gain access to AJ/Emmanuel/Kenichi

Action Item

Update DataBase

CC info

Authentication using discord

Login @discord

2nd create password

@rojo

Agree on table of users

Architecture for groups

Ambassador platform integration

Archival

Documentation section

@AJ

SDB using Django / API provider

Create login user

Next steps

- W3 contribution testing login / Hosting next week
- SDB / Working integration

Have a Follow Up Meeting update on R&D weekly meeting 13/11/24

Sub domain for SDB

Tentative deployment November 25

Operations Follow Up Timeline Streamline

Tentative date for deployment

Communication & Marketing / coordinate efforts with foundation and marketing Guild

Guillermo Lucero Funes Nwobi Onyeka

Action Item Guillermo Lucero Funes

Disburst monthly assets for development teams