

Proposal Title: littlefish - Tools of DAO Work

Date Written: 23rd November 2022

Report number: 2

Dates Covered: October 16th 2022 - November 15th 2022

<https://cardano.ideascale.com/c/idea/418557>

<https://github.com/littlefish-foundation/the-vault>

<https://vault.littlefish.foundation/Littlefish+Vault>

<https://discord.com/invite/tBKZd5AGUS>

Previous Report(s):  Tools of DAO Work - Report 1

Problem statement

Staying on top of developments in decentralized technology like wallets, smart contracts, DAO platforms, and other enabling technologies like digital work tools is difficult.

Solution

A dedicated team of technical researchers, to produce up-to-date information about technological developments, documentation, and how-to's about the Cardano ecosystem and tools of digital work.

For the most up-to-date status of the project

For the latest information on proposal progress, see the [tracking page](#) for this proposal or continue for the update snapshot.

If the links on this doc are broken

Please let us know by dropping a comment, or better yet, hop into our [Discord](#) and let us know there.

Background

The aim of this proposal is to generate documentation on the tools of work that decentralized communities like us, littlefish Foundation, can use to improve their use and adoption of helpful technologies.

We started work, with small steps, back in July, right after we had submitted the proposal. This is because the work we did here is primarily focused on improving the internal processes of our community. With a little additional effort, we thought to make all our work accessible and approachable to the public so it can benefit the broader Cardano community as well.

How we organize our work: Modules

littlefish Foundation's Fund 9 proposals are divided into modules. Modules are groupings of related work. Each module is self-contained with key outputs.

We track the progress of the proposal through progress of each module, separately on The Vault. Learn more about modules [here](#).

Evolving Documentation

The documentation we generate is [evolving](#). That means we change and update all the docs we write to increase their quality. This report is meant to be a snapshot of the work we do precisely at the time of writing.

By the nature of the tool we use (Obsidian) to store this information, the links we provide here may be broken. We will try to keep the index pages the same to provide easy access, but no promises.

Delivery Dates

Expected delivery dates of key milestones have been **moved up 1 month** due to the delay in Catalyst funding. The dates in this report reflect the updated dates.

See [here](#) for all up to date expected delivery dates, including the statement of milestones for [Tools of Decentralized Work](#) and [Law and the New World Order](#) proposals.

Progress Snapshot

The information presented here reflect the status of the project on The Vault on 15th of November 2022. By the time you read, it will probably have changed.

Module 1 - Wallets

Module Tracking:

<https://vault.littlefish.foundation/B.+Project+Catalyst/Funded+Proposal+Tracking/Module+1+-+Wallets+Tracking>

Key Milestones and expected deliveries:

- August
 - 3 wallet deep dives
- September
 - 10 wallet deep dives
 - Wallet comparison document MVP
- October
 - Comprehensive wallet comparison document
- February
 - 50 docs + updates to all wallet docs

Module Progress Discussion

We have hit the first three milestones last month and are working on updating our documentation.

The comprehensive wallet comparison doc is not there yet, as we've been doing a deeper research on all the wallets and will tackle the subject after we have all the data. We want to include information such as these in the comprehensive doc:

- USD price provided for TX?
- Address books
- Portfolio graphs

You can find the current status of the doc here:

<https://vault.littlefish.foundation/D.+Colonies/Tech+Help+Collective/Wallets/Cardano+Wallet+Comparison>

Module 2 - Digital Work Tools

Module Tracking:

<https://vault.littlefish.foundation/B.+Project+Catalyst/Funded+Proposal+Tracking/Module+2+-+Digital+Work+Tools+Tracking>

Key Milestones and Expected Deliveries

August

- 5 digital tool related docs

September

- 10 digital tool related docs
- LFF Tools of Work MVP: An intro to the complete set of tools we use at LFF. Start work on extensive documentation, how to's, additional resources to learn.

October

- 25 digital tool related docs
- 10 community driven requests for docs

January

- 50 digital tool related docs
- 10 community driven docs done

March

- Map of decentralized work tools
- LFF Tools of Work: Complete docs on how to onboard to work on LFF. Anything you need is available as docs.

Module Progress Discussion


We're a little behind on schedule with the work in this module. So far, we have 19 docs on digital tools focusing on Discord, Obsidian, and Miro. We are now branching out with additional tools such as Buttdown for more specific use cases. You can find all our progress on the module tracking page.

We are working with the community with sprints which we initially planned to run every 2 weeks. The current Sprint has both tasks related to module 2 and 3. With these tasks

completed in late November, we will reach the milestone, although a bit later than planned.

Here is our dework board with docs we haven't yet finalized:

<https://app.dework.xyz/littlefish-foundatio/main-project-29>



We held our first community workshop this month as well. The topic was revamping our Discord server. See the video [here](#) and the Miro board we created [here](#). We will turn the learnings from this work into a doc for all communities to learn from as they create their Discord servers.

Milestone not on Track - 10 community driven requests for docs

We have 3 community driven requests for docs so far. This is below the milestone. The issue is we don't have a good system to drive the community to make more requests. Our workshops need to be more focused on driving these requests to catch up to this milestone.

Module 3 - DAO Tools

Module Tracking:

<https://vault.littlefish.foundation/B.+Project+Catalyst/Funded+Proposal+Tracking/Module+3+--+DAO+Tools+Tracking>

November

- Cardano DAO tools map MVP: Identify main categories, find projects working on each. Evolve in time.

January

- Deep dives into 10 different DAO tools

March

- The most detailed Cardano DAO tools map available, with deep dives, and links to additional resources. We imagine this as the interface to Cardano DAO tools.

Module Progress Discussion

We started mapping out all the DAO tools available on Cardano. This is a shallow scan of available and building tools, the next step is to categorize and make the map useful as a touchpoint to anyone wanting to learn about these tools.

Here's what the map looks like so far:

[illegible]