

GWT 2.8 Status:

- JDT updated to Java8
- Build server updated to Java8
- Maintainers need to submit patches that were waiting for the above updates
- Plan:
 - Get things checked in by next week, followed by verification.
 - Daniel will cut 2.8 RC1 likely toward end of Feb.
 - Testing: Please test JsInterop to flush out further bugs.