## OPEN WORKING LINEUP obo THIRD SECTOR LAB Ltd

## -- KPIs --

**\*Outcome 1.** The development of reusable templates, tools and software. The definition and publishing of documentation and recipes for capturing, identifying and disseminating shared learning.

**\*Outcome 2.** Around 65 civic organisations have been supported to better understand what has been done before by other organisations so that they can consider reuse.

**\*Outcome 3.** Around 65 civic organisations have been supported to share their learning with other organisations.

**\*Outcome 4.** Increased understanding of how and what collaborators in the Catalyst network are learning and of the drivers and barriers of reuse.

**Outcome 4b.** Increased understanding of the drivers and barriers of open working.

**\*Outcome 5.** Increased understanding of the benefits and drawbacks of a re-use driven approach.

|   | Key Performance<br>Indicators  | Numbe<br>r      | Progress Update                                   | Related outcome        | How KPI has been met                             |
|---|--|-----------------|---|------------------------|--|
| 1 | Civic organisations engaged with   | 120             | Dev: 29<br>Sector challenge: 34<br>Definition: 65 | Outcome 2 Outcome 3    | 128 Charities                                    |
| 2 | Group workshops<br>delivered   | 10              |   | Outcome 3              | 12 workshops run                                 |
| 3 | Organisations<br>provided with 1:1<br>support (civic orgs<br>and agencies) | 36              | Dev: 29<br>SC: 7<br>Definition: 7                 | Outcome 2<br>Outcome 3 | Dev: 29 SC: 5 Definition: 25-30                  |
| 4 | Meetings attended with other recipe partners                               | All<br>meetings | Currently on at least 2<br>per week               | Outcome 4              | 19 Recipe Teams stand ups 11 Connector catch ups |

| 5 | Reuse playback<br>session   | 1  | Feedback on what the project learnt about the benefits and drawbacks of a reuse driven approach More awareness of drivers and barriers to open working. | Outcome 4 Outcome 5 | To be reported on in meeting with Tom Keyte w/c 19th April  |
|---|---|----|---|---------------------|---|
| 7 | Organisations<br>making their<br>design assets open                                   | 60 | Unclear how to include sector challenge orgs as some assets will be owned collectively.   | Outcome 1           | 63 organisations/projects have made their assets open. The count for individual organisations is higher as some worked together on shared projects. |
| 8 | Organisations who have created a service recipe or written in public about their work | 20 | Could include recipes, blogs or weeknotes. Difficult to predict but 20 is the minimum we would expect.  | Outcome 1           | 53 recipes created from referrals to Charity Digital 51 weeknotes as of 27/04, more to be counted 58 blogs as of 27/04, more to be counted          |

| 9  | Organisations feel<br>more confident<br>about sharing the<br>outputs of their<br>work                | n/a | Design assets and<br>byproducts<br>Qualitative KPI<br>Evidence to be<br>gathered by InFocus | Outcome 3 Outcome 4b |  |
|----|--|-----|---|----------------------|--|
| 10 | Organisations feel<br>more willing to<br>share the outputs<br>of their work                          | n/a | Design assets and<br>byproducts<br>Qualitative KPI<br>Evidence to be<br>gathered by InFocus | Outcome 3 Outcome 4b |  |
| 11 | Organisations feel<br>more confident<br>about writing<br>openly and<br>regularly about<br>their work | n/a | Qualitative KPI<br>Evidence to be<br>gathered by InFocus                                    | Outcome 3 Outcome 4b |  |
| 12 | Organisations feel<br>more willing to<br>write openly and<br>regularly about                         | n/a | Qualitative KPI<br>Evidence to be<br>gathered by InFocus                                    | Outcome 3 Outcome 4b |  |

|    | their work   |     |  |           |  |
|----|--|-----|--|-----------|--|
| 13 | Catalyst collaborators are more aware of the barriers and challenges to open working | n/a | Qualitative KPI<br>Evidence to be<br>gathered by InFocus | Outcome 4 |  |