

TO DO LIST

	Deadlines	Responsible
IO1 - complete the translations to native languages		1. Ukrainian – TSUNK (all) 2. Bulgarian – ULSIT (1 remaining)
IO3 – Development of the framework	01.09	ULSIT
IO3/A1 – Competence Basic Framework	01.07	ULSIT
IO3/A2 – Curricula	15.07	ULSIT
Prepare presentations for the drafts of lectures and learning activities for the presentation at #ErasmusDays	October 14	All
Complete C1 evaluation forms	September 18	All
Complete IO2 evaluation form	September 20	All
Dissemination		All
– to add the Facebook, LinkedIn, etc. embedded buttons on the page		All
Interim report Financial issues. budgets, timesheets, contracts/formal links, disseminations, IO2/IO3 changes? ... till the end of September	September 24	All
Preparation M2 – Serbia	September 18	Fix the period of training
Leaflet for the recruitment process	September 18	BG Serbia - some pictures from Nis