

Milestone Deliverable Review Report

Deep Funding Round: 4

Project code: DFR4-NEW9

Project title: Deep SYBIL: The Deep Learning Forecaster

Milestone number: 3

Milestone deliverable: <https://github.com/DF-Circles/Milestones-Review/issues/356>
<https://drive.google.com/drive/folders/15F584MwLBeIS8UAannLvMybk1sH-vKWv>
<https://docs.google.com/document/d/1JBkItfO4dTv82hTDLZwjb-cCcTooh9rXOJTZOAW6SHo/edit>

Date: 28/08/2024

Status: Accepted

Feedback (Why accepted, why rejected?):

Deep SIBYL team has successfully provided proof of work and deliverables for DFR4-NEW9-Milestone#3 Proof of team : Includes: Kevin R.C. (thumbs up), Joseph K. (right of Kevin), Sairam V. (right of Joseph), Zhiqian W. (right of Sairam), Parv B. (very left), Chinmay D. (right of Parv), more details on attached file Proof of tooling and GitHub Setup, JIRA Setup, Databricks Setup & AWS Cloud Setup.

Attached we also find the detail of: AWS monthly cloud bills so far for the additional \$290 in API Hosting mentioned previously

If rejected, suggested changes: