



Accreditation Preparation Timeline and Responsibilities

Re-Accreditation Process	Leader/s	Support	1st Draft	Finalized
Assurances	Nick	Admin Council	Dec 10	Jan 21
Stakeholder Feedback Analysis	Jessica	Angela Sandy Ivan	Dec 3	Jan 21
Student Engagement Survey Analysis	David Annuar Eugenia	Academic Councils Ivan	Dec 10	Jan 21
Self-Assessment Diagnostic	Standard Leaders	Standard Teams	Nov 19 (worksheet)	Dec 17 (with links)
Executive Summary	Nick	Principals	Jan 14	Jan 28
Logistics Planning	Nick	Maritza Zune Cristina	Dec 10	Jan 28
Board Update	Nick	NA	Oct 27	March 9
Staff Update	Nick	Standard Leaders	Sept 22	Feb 18
Community Update	Nick	Angela Sandy	January Eaglet	March 16 Asamblea
Accreditation Website	Ivan	Tech Team	Dec 17	Jan 28
COJOWA Overview Presentation	Nick	Standard Leaders	Jan 21	Feb 4

Cognia Accreditation Key Links

- [Cognia 2022 Engagement Review Folder](#)
- [Cognia Essential Documents](#)
- [2017 Report](#)
- [2012 Report](#)
- [2007 Report](#)
- [2003 Report](#)