



1. Meeting Information

Date/Time of the Meeting:	March 25th, 2015, 9:00 - 10:00	
Inviting person:	Torsten Spieldenner (DFKI)	
Minutes takers:	Torsten Spieldenner, all	
Purpose of the meeting:	FI-WARE WebUI Chapter Weekly meeting	
Venue:	Google Hangouts	
Phone details (if PhC):	Hangout Link: <a href="https://plus.google.com/hangouts/_/gwatrniyn5fr2rwvf3kf3ah2fma">https://plus.google.com/hangouts/_/gwatrniyn5fr2rwvf3kf3ah2fma</a>	

# 2. Attendees

Please mark your name in the table below if you are attending the meeting.

Name	Partner	Attended?
Philipp Slusallek	DFKI	
Torsten Spieldenner	DFKI	yes
Kari Autio	UOULU/CIE	
Jarkko Vatjus-Anttila	Cyber	
Esa Posio	Cyber	
Sami Jylkkä	Cyber	yes
Toni Alatalo	Playsign	
Erno Kuusela	Playsign	
Jonne Väisänen	LudoCraft	yes
Tiina Hynninen	Adminotech	yes
Cvetan Stefanovski	Adminotech	
Jonne Nauha	Adminotech	





Ari Okkonen	UOULU/CIE	yes
Arto Heikkinen	UOULU/CIE	
Timo Mukari	UOULU/CIE	yes
Mikko Levanto	UOULU/CIE	
Matteo Ligas	Adminotech	
Antti Kokko	Adminotech	
Manuel Escriche	TID	yes

## 3. Agenda

- Review of Action Points from last call
- Review of FIWARE Calls and Activities
- Backlog Review
- Sprint / Release Demo for 4.2.3
- POI-Discussion in FIWARE
- Overview of current activities
- AOB

## 4. Minutes of meeting

### Review of Action Points from last call

- All:
- Check aged JIRA and open Help Desk items for WebUI Enablers
- Check consistency of backlog entries

#### Review of FIWARE Calls and Activities

- Email sent by Miguel yesterday,
  - All: Check for changed spelling of FIWARE in catalogue entries
    - FIWARE without dash
    - Lab to be referenced as FIWARE Lab
    - In Terms and Conditions tab, only use this link to Lab Terms and Conditions:

http://wiki.fiware.org/FIWARE LAB Terms and Conditions

- Open Question:
  - How about term "FI-PPP" ?
    - Torsten: Ask Miguel (email)
- Request to provide Webinar about POI Data Provider:
  - https://jira.fiware.org/browse/HELC-515
  - Ari: There is material about POI DP





#### Sprint Closing and Release Demo for 4.2

Backlog: <a href="http://backlog.fiware.org">http://backlog.fiware.org</a>

- Sprint 4.2.3 is about to end
  - Please close open issues and backlog items for 4.2.3 in JIRA
  - ALL: Please provide Sprint retrospective as comment on the chapter issue:
    - https://jira.fi-ware.org/browse/WEB-327
- Demo of new features expected for end of sprint 4.2.3 (also end of minor Release 4.2)
  - Google Doc for Demo drafts:
    - https://docs.google.com/document/d/1a-juiPxh7cmEy6Rh\_6Pu6tw6JJWfX YyxMt4JwkgVRTA/edit
  - Closing Meeting: April 1st, time slot for WebUI: 15:30 16:00

#### POI-Discussion in FIWARE

- Philipp and Stefan are again on Meeting
- Request from Call on Feb. 25th:
  - Stefan created DFKI document about POI earlier:
    - <a href="https://docs.google.com/document/d/1BKAiUNPo\_3kScyQxOpETet6G2i4">https://docs.google.com/document/d/1BKAiUNPo\_3kScyQxOpETet6G2i4</a> H0wuUYl49zJC6xvQ/edit
  - CIE: Create Document about new POI Format Status?
  - DFKI / CIE: Find date and invite to POI Call (Torsten will discuss with Stefan for suitable date from DFKI side)

#### Overview of current activities

Please fill this out ahead of the call.

- Cyber:
  - GIS GE octet-strem resolution feature implemented
  - RvI issues fixed and fixes delivered
- DFKI:
  - Ongoing work on XML3D 4.9
  - Worked again on bundle update and deployment. Still trouble with VM deployments
  - Updated bundle demo client and uploaded new version to Github
- Adminotech:
  - Spellings fixed
  - WebTundra roadmap/planning discussion ongoing
- Playsign:

0

- Ludocraft:
  - Fixed Synchronization and Virtual Characters catalogue spelling from FI-WARE to FIWARE and FI-LAB to FIWARE Lab





- Testing Syncrhonization building from source in VM with Ubuntu 14.04 and confirmed that the Tundra build script needs don't work in that version.
- UOulu:

 $\circ$ 

### <u>AOB</u>

•

### 5. Action Points

APs from this meeting (new approach is adopted - **now using JIRA** where appropriate but also track them here)

Number	Description	Owner	Deadline