

TIME PLAN: FINAL MAJOR PROJECT

Date	To Do:	Tick ✓ or Amendment
<b>Week 1</b> 19 <sup>th</sup> – 23 <sup>rd</sup> Feb	<b>Initial Research and Project proposal</b> <i>Moodboard, book research, mind map, <a href="#">written statement</a></i> Monday: begin researching ideas for FMP Tuesday am: refine statement of intent draft Tuesday pm: crit with Andy ( <a href="#">Fragments project and exhibition</a> ) Wednesday library book research, moodboard and mindmap Thursday: as above	
<b>Week 2</b> 26 <sup>th</sup> Feb – 1 <sup>st</sup> Mar	<b>Primary and Artist research</b> <i>First hand research of sources, visits, photography, studies from life</i> Monday: primary Tuesday: primary Wednesday: primary Thursday: Group crit, artist 1 and 2 / trip to HOME MCR 2pm Friday: artist 3	
<b>Week 3</b> 4 <sup>th</sup> – 8 <sup>th</sup> Mar	<b>Artist Inspired Experimentation</b> <i>What media? What order? What software? Materials needed?</i> Monday: artist 1 experiments Tuesday: artist 2 experiments Wednesday: artist 3 experiments Thursday: Group crit, artist 1 and 2 additional experiments Friday: artist 3 additional experiments	
<b>Week 4</b> 11 <sup>th</sup> – 15 <sup>th</sup> Mar	<b>Additional Media Experimentation</b> Tuesday pm: <a href="#">Fragments exhibition meeting</a> <i>What other techniques can you bring in? What order? What software? Materials needed? Links to? Expected time frame?</i> Thursday: Group crit	
<b>Week 5</b> 18 <sup>th</sup> – 22 <sup>nd</sup> Mar	<b>Developed Media Experimentation</b> Thursday 21 <sup>st</sup> March: <a href="#">Fragments exhibition install and opening at UCLAN</a> <i>Combinations: What media? What order? What software? Materials needed? Links to? Expected time frame?</i> Thursday: Group crit	
<b>Week 6</b> 25 <sup>th</sup> – 28 <sup>th</sup> Mar	<b>Developed Media Experimentation</b> <i>Combinations: What media? What order? What software? Materials needed? Links to? Expected time frame?</i> Thursday: Group crit Friday: Good Friday (college closed)	
<b>Easter Hols x 2 weeks</b> 29 <sup>th</sup> Mar – 14 <sup>th</sup> April	Continuation of Developed Media experimentation / ensuring all journal work is up to date and annotated  Begin <a href="#">design ideas</a> / mock pieces	
<b>Week 7</b> 15 <sup>th</sup> – 19 <sup>th</sup> Apr	<b>Design ideas / mock pieces: wide range of possible outcomes</b> Thursday: Group crit	
<b>Week 8</b> 22 <sup>nd</sup> – 26 <sup>th</sup> Apr	<b>Final Piece Proposal and Exhibition plan</b> Thursday: Group crit	
<b>Week 9</b> 29 <sup>th</sup> Apr – 3 <sup>rd</sup> May	<b>Final piece(s) and exhibition</b>	
<b>Week 10</b> 7 <sup>th</sup> – 10 <sup>th</sup> May	<b>Final piece(s) and exhibition / imagery needed for promotion:</b> social media teaser post, build up post Monday 6 <sup>th</sup> – college closed (bank holiday)	
<b>Week 11</b> 13 <sup>th</sup> – 17 <sup>th</sup> May	<b>Final piece(s) and exhibition / exhibition promotion:</b> invites, posters, social media posts, catalogue	
<b>Week 12</b> 20 <sup>th</sup> – 24 <sup>th</sup> May	<b>Final piece(s) and exhibition</b>	
<b>Half Term</b> 27 <sup>th</sup> - 31 <sup>st</sup> May		

<b>Week 13</b> 3 <sup>rd</sup> – 7 <sup>th</sup> Jun	<b>Final piece(s) and exhibition</b> <b>Final deadline Friday 7<sup>th</sup> June:</b> all work completed and left in space, exhibition hung and fully complete ready for end of year show	
---	---	--

After this, tutors assess work and upload grades to the online portal. Then moderator comes in to assess all foundation work to check grading is fair: all work must be left in your space from all three sections of the course including skill building, micro gallery, maxi project, portfolio and FMP

**End of Year Show: A Level and Foundation Week beginning 24<sup>th</sup> June**