

Introduction:

This document is the Reporting Document for Arbitrum DAO initiatives. It will be presented by Initiative Leads for the Monthly Reporting Call on Wednesday, September 25th at 2pm UTC, 10am EST.

Initiatives Table <UPDATING>

See all proposals here: [Tally Proposals](#)

Initiative	Owner	Initiative Status	Reporting Status
AVI: Arbitrum Venture Initiative	Lino		Reporting Section
Delegate Incentive Program: Experimental Delegates Incentive System	by Gianluca, SeedGOV		Reporting Section
Expand Tally Support: Expand Tally Support for the Arbitrum DAO	Frisson, Tally	Delayed 90% complete. Remaining work: Governor upgrade proposal canceled - need to fully address outstanding items identified by OCL and Fred before submitting proposal again.	- Reporting Section - Loom Video

Entropy: Entropy Advisors: Exclusively Working With Arbitrum DAO	Matt Fiebach, Entropy Advisors		Reporting Section
Incentives (LTIPP & STIP Bridge) • LTIPP : Long-Term Incentives Pilot Program • STIP-Bridge: Double-Down on STIP Successes	@Matt_StableLab	On Track Incentives end early to mid September, wrap up should cScheduled to end around End of September	- Reporting Section . - Completed, but updates needed
Kwenta x Perennial Incentives Kwenta x Perennial: Arbitrum Onboarding Incentives	AJ Hammond , Kwenta		Reporting Section
GCP: Catalyze Gaming Ecosystem Growth on Arbitrum	by Dan Peng, GCP (@Djinn)		- Reporting Section
Mss			- Reporting Section
Interface to transaction inclusion: Front-end interface to force transaction inclusion during sequencer downtime	by @WakeUpLabs	On Track	Reporting Section
Thrive Protocol Milestone 1B (Plurality Labs) Proposal to fund Plurality Labs Milestone 1B(ridge)	@DisruptionJoe		Reporting Section
STEP Stable Treasury Endowment Program	Devansh Mehta		Reporting Section
Questbook: Continuation of Questbook's DDA Program 1	Sriiith Padmesh. Questbook		- Reporting Section
Security Council Election Process: Security Council Elections	Raam. Arbitrum Foundation		- Reporting Section

Additional Proposals Not Presenting

Recently completed

M&A: Pilot Phase: M&A for Arbitrum DAO	by @Bernard Schmid		No reporting
GovHack EthCC: GovHack at ETH CC (Brussels)	@KlausBrave from Hack Humanity		- Reporting Section

Past initiatives

Initiative	Owner	Status	Reporting	
Foundation updates: AIP 1.1 and AIP 1.2	Cliffton			AIP-1.1 - Lockup, Budget, Transparency [UPDATED] EXECUTED Jun 8th, 2023 AIP-1.2 - Foundation and DAO Governance EXECUTED Jun 6th, 2023
02. Activate support for account abstraction endpoint on One and Nova	Jason Windawi, Chainlink			
AIP - 3 Fund the Grants Framework Proposal Milestone 1 (Plurality Labs)				
AIP 4: Update Security Council Election Start Date to Ensure Time for Security Audit				

AIP-7: Arbitrum One Governance Parameter Fixes				
Arbitrum DAO Grants - Delegated Domain Allocation by Questbook				
AIP 6: Security Council Elections Proposed Implementation Sp...				
AIP: Building the Future of NFTs: The Rarible Protocol - Arb...				
AIP 9: Arbitrum Short-term Incentive Program				
AIP: ArbOS Version 11				
AIP: ArbOS 20 "Atlas" - Arbitrum Support for Dencun + Batch ...				
Changes to the Constitution and the Security Council Election Process				
Constitutional AIP - Security Council Improvement Proposal				
Empowering Early Contributors: The community Arbiter Propos...				

