

SHIFT Project History At-A-Glance

Project Name CCAT Chickens	Project ID Number?	Chartfield
--------------------------------------	---------------------------	-------------------

Project Description / Scope:

This project allocated \$10,000 to have CCAT raise live chickens on campus. This project's purpose is to allow students at Cal Poly Humboldt have the opportunity to learn about food waste, sustainable agriculture, appropriate technology and livestock care. CCAT will obtain food waste on campus and use it as food for the chickens, then use manure produced to create compost for further agricultural projects. The budget will be used to build a safe and clean environment / shelter for chickens to live in, procure necessary supplies for feeding, watering, and caring for live chickens, and hire, train, and supervise a student assistant to care for the live chickens continuously through their first year at CCAT.

Additions to Project Description / Scope

(Include date addition was approved by Committee):

Major Project Milestones

Stage / Phase	Description
Milestone 1: Grant Proposal	
Semester & Year Proposal Submitted	Spring 2024
Proposal Author(s), Major(s), expected graduation year & Semester	Natalie Luna, Environmental Studies, Summer 2024
Date Proposal Voted on By Committee & Voted Motiond Motion (Date aligns to Committee Mtg Minutes)	PDF 20240322_SHIFT Committee Meeting.pdf PDF 20240329_SHIFT Committee Meeting.pdf PDF 20240419_SHIFT Committee Meeting.pdf PDF 20240503_SHIFT Committee Meeting.pdf
Submission Documents	 CCATChickens_GrantProposalSummary
Milestone 2: Development	
Semester(s) & Year(s) Project was in Development	N/A
Development Team Member names, majors, expected graduation year & semester	N/A

Development Mentor Name	N/A
Estimated Savings from this Project	N/A
Date(s) Development Proposal Voted on By Committee (Date aligns to Committee Mtg Minutes)	 20240503_SHIFT Committee Meeting.pdf
Approved for Implementation (Yes / No)	Yes

Milestone 3: Funding	
SHIFT Funding Amount Requested in Development	\$10,000
SHIFT Funding Amount Approved by Committee	\$10,000
Match Funding Amount from other sources (State the other source)	N/A
SHIFT Funding Addition Approved by Committee, (Include Date of Additional Funding Approval)	
Reason for SHIFT Funding Addition	
Milestone 4: Design & Permitting	
Date Project entered Design Phase	
Date Project completed Design Phase (i.e. Date Project was Permitted)	
Name of Designer	
Milestone 5: Implementation	
Date Project entered Implementation Phase	
Date Project completed Implementation Phase	
Name of Project Manager	
Milestone 6: Project Closeout	
Final Implementation Cost (including non-HEIF sources)	
Date Project Billed & Recorded in OBI	
Milestone 7: Monitoring	
Final Annual Savings Calculated	
Name of Person who Calculated Savings	

How were savings calculated? (e.g. monitoring devices, utility bill review, etc.)	
Date Savings Metrics Calculated	

Pictures

(Picture 1: Existing Conditions, date photo taken)

(Picture 2: Completed Project, date photo taken)

*(*Include screenshots and links to non-infrastructure projects.)*

Names of People who compiled this information:

Name	Date
Kai Krasts	6/26/24